
Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0101
Activity ID: 1EDD1110

Activity Filter * Starts In FY *
WBS No: 1EDD0101 Title: B-441 Decommissioning (Offices)
Activity ID: 1EDD1110 Description: B441 Decomm. Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 17.79 msf 23HC 415 11,716 57,202 68,918 72,9914,0730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36,030 36,030036,030

Total for Activity 1EDD1110: 415 11,716 57,202 104,948 109,0214,07336,030

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 24,746.13 DollarsZDEPTCON 0000CONTINGENCY

24746.1 DollarsFactors
No DepartmentNONE Linear 11,284.10 DollarsZDEPTESC 0000ESCALATION

11284.1 DollarsFactors
Activity ID: 1EDD1120 Description: B441 Decom. Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 17.79 msf 16HC 290 6,299 23,337 29,636 31,8242,1880
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,663 15,663015,663

Total for Activity 1EDD1120: 290 6,299 23,337 45,299 47,4872,18815,663
Line Item 1CHR - Type1 Bldg Characterization

BOE
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0101
Activity ID: 1EDD1120

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

BOE
Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35618;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.14 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.19 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 62.47 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,249.36 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,751.08 DollarsZDEPTCON 0000CONTINGENCY

10751.1 DollarsFactors
No DepartmentNONE Linear 4,911.57 DollarsZDEPTESC 0000ESCALATION

4911.57 DollarsFactors
Activity ID: 1EDD1130 Description: B441 Decomm. Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 17.79 msf 60HC 1,060 22,504 237,736 260,240 268,0717,8310
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 143,399 143,3990143,399

Total for Activity 1EDD1130: 1,060 22,504 237,736 403,638 411,4707,831143,399
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75

6/23/00 10:11:04 AMPage 2 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0101
Activity ID: 1EDD1130

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 101,870.40 DollarsZDEPTCON 0000CONTINGENCY

101870 DollarsFactors
No DepartmentNONE Linear 41,528.34 DollarsZDEPTESC 0000ESCALATION

41528.3 DollarsFactors
Activity ID: 1EDD1140 Description: B441 Decomm. Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 17.79 msf 101HC 1,792 38,060 401,695 439,755 453,00013,2450
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 242,322 242,3220242,322

Total for Activity 1EDD1140: 1,792 38,060 401,695 682,077 695,32213,245242,322

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0101
Activity ID: 1EDD1140

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 172,145.70 DollarsZDEPTCON 0000CONTINGENCY

172146 DollarsFactors
No DepartmentNONE Linear 70,176.69 DollarsZDEPTESC 0000ESCALATION

70176.7 DollarsFactors
Activity ID: 1EDD1150 Description: B441 Decomm. Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 17.79 msf 0HC 0 0 58,580 58,580 58,58000
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 17.79 msf 0HC 0 0 230,875 230,875 230,87500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 154,838 154,8380154,838

Total for Activity 1EDD1150: 0 0 289,456 444,294 444,2940154,838

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0101
Activity ID: 1EDD1150

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 109,996.80 DollarsZDEPTCON 0000CONTINGENCY

109997 DollarsFactors
No DepartmentNONE Linear 44,841.15 DollarsZDEPTESC 0000ESCALATION

44841.2 DollarsFactors
Activity ID: 1EDD1160 Description: B441 Decomm. Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 17.79 msf 0HC 0 0 219,159 219,159 219,15900
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 17.79 msf 0HC 0 0 231,783 231,783 231,78300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 241,222 241,2220241,222

Total for Activity 1EDD1160: 0 0 450,943 692,165 692,1650241,222

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0101
Activity ID: 1EDD1160

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 171,363.90 DollarsZDEPTCON 0000CONTINGENCY

171364 DollarsFactors
No DepartmentNONE Linear 69,857.99 DollarsZDEPTESC 0000ESCALATION

69858 DollarsFactors
WBS No: 1EDD0102 Title: T-441A Decommissioning (Offices)
Activity ID: 1EDD1210 Description: B441A Decomm. Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,013 1,01301,013
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 2.08 msf 9HC 18 531 2,706 3,237 3,4011640

Total for Activity 1EDD1210: 18 531 2,706 4,250 4,4141641,013

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 605.99 DollarsZDEPTCON 0000CONTINGENCY

605.987 DollarsFactors
No DepartmentNONE Linear 406.94 DollarsZDEPTESC 0000ESCALATION

406.936 DollarsFactors
Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0102
Activity ID: 1EDD1210

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDD1220 Description: B441A  Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,382 1,38201,382
TrlrCHRPre89 Pre-1989 Trailer Characterization 2.08 msf 24HC 49 1,232 4,780 6,012 6,3723600

Total for Activity 1EDD1220: 49 1,232 4,780 7,394 7,7543601,382

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 711.81 DollarsZDEPTCON 0000CONTINGENCY

711.81 DollarsFactors
No DepartmentNONE Linear 670.43 DollarsZDEPTESC 0000ESCALATION

670.426 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0102
Activity ID: 1EDD1220

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 7.62 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 130.07 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDD1260 Description: B441A  Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 21,522 21,522021,522
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 2.08 msf 0HC 0 0 40,234 40,234 40,23400

Total for Activity 1EDD1260: 0 0 40,234 61,756 61,756021,522

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,289.37 DollarsZDEPTCON 0000CONTINGENCY

15289.4 DollarsFactors
No DepartmentNONE Linear 6,232.84 DollarsZDEPTESC 0000ESCALATION

6232.84 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD0103 Title: 441 Cluster Tank Decommissioning
Activity ID: 1EDD1360 Description: Tank TK079 Decomm. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,034 3,03403,034
Tank Tank Decommisioning 6,377.81 ea 0HC 0 0 5,672 5,672 5,67200
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0103
Activity ID: 1EDD1360

Activity Filter * Starts In FY *
Total for Activity 1EDD1360: 0 0 5,672 8,706 8,70603,034

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,155.45 DollarsZDEPTCON 0000CONTINGENCY

2155.45 DollarsFactors
No DepartmentNONE Linear 878.69 DollarsZDEPTESC 0000ESCALATION

878.689 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD1460 Description: Tank TK080 Decomm. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,587 1,58701,587
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EDD1460: 0 0 3,017 4,604 4,60401,587

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,098.93 DollarsZDEPTCON 0000CONTINGENCY

1098.93 DollarsFactors
No DepartmentNONE Linear 488.01 DollarsZDEPTESC 0000ESCALATION

488.014 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0103
Activity ID: 1EDD1460

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD1560 Description: Tank TK081 Decomm. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,587 1,58701,587
Tank Tank Decommisioning 3,392.94 ea 0HC 0 0 3,017 3,017 3,01700

Total for Activity 1EDD1560: 0 0 3,017 4,604 4,60401,587

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,098.93 DollarsZDEPTCON 0000CONTINGENCY

1098.93 DollarsFactors
No DepartmentNONE Linear 488.01 DollarsZDEPTESC 0000ESCALATION

488.014 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD1660 Description: Tank TK278 Decomm. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 1.00 each 0HC 0 0 1,266 1,266 1,26600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 666 6660666

Total for Activity 1EDD1660: 0 0 1,266 1,932 1,9320666
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0103
Activity ID: 1EDD1660

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $1,377
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 1,265.88 DollarsR100SA5B 0000CONSTRUCTION

1376.58 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 461.02 DollarsZDEPTCON 0000CONTINGENCY

461.016 DollarsFactors
No DepartmentNONE Linear 204.73 DollarsZDEPTESC 0000ESCALATION

204.729 DollarsFactors
WBS No: 1EDD02 Title: 440 Cluster Decommissioning
Activity ID: 1EDD0015 Description: 440 Cluster Decommissioning Project Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG-1E4390GP Type1 Bldg Project Management 5.14 msf 46HC 234 7,109 34,707 41,816 44,1312,3150
2PMG-1E4400GP Type2 Bldg Project Management 29.34 msf 111HC 3,255 99,639 507,959 607,598 640,04732,4490
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 155,727 155,7270155,727
TrlrPMGPre89-1E Pre-1989 Trailer Project Management 0.60 msf 16HC 10 306 1,561 1,868 1,9671000
TrlrPMGPre89-1E Pre-1989 Trailer Project Management 1.44 msf 16HC 23 735 3,747 4,482 4,7222390

Total for Activity 1EDD0015: 3,523 107,789 547,975 811,491 846,59435,104155,727

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG-1E4390GPMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD02
Activity ID: 1EDD0015

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 22.07 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.49 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 13.68 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.36 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 244.06 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,508.28 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG-1E4400GPMG - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 124.7483;   Subcontracts: $18,627.84;   Supplies: $838.25
  Total Unit Cost: $23,284.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 54.80 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 16.36 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 33.95 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 5.84 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 745.49 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD02
Activity ID: 1EDD0015

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 16,566.52 DollarsR100SA5H 0000SUBCONTRACTED SRVS

22400 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 98,534.52 DollarsZDEPTCON 0000CONTINGENCY

98534.5 DollarsFactors
No DepartmentNONE Linear 57,192.66 DollarsZDEPTESC 0000ESCALATION

57192.7 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPMGPre89-1E439AG - Pre-1989 Trailer Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrPMGPre89-1E439DG - Pre-1989 Trailer Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD02
Activity ID: 1EDD0015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE

9.56 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDD0020 Description: 440 Cluster Decommissioning Support Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS-1E4390HS Type1 Bldg Support Services 5.14 msf 61HC 315 5,924 21,953 27,877 29,9272,0500
2SUS-1E4400HS Type2 Bldg Support Services 32.36 msf 210HC 6,801 128,888 513,732 642,621 687,21644,5950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 201,249 201,2490201,249
TrlrSUSPre89-1E Pre-1989 Trailer Support Services 0.60 msf 32HC 19 492 1,909 2,401 2,5711700
TrlrSUSPre89-1E Pre-1989 Trailer Support Services 1.44 msf 32HC 46 1,181 4,582 5,763 6,1714090

Total for Activity 1EDD0020: 7,182 136,486 542,176 879,911 927,13547,224201,249
Line Item 1SUS-1E4390HSUS - Type1 Bldg Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69

6/23/00 10:11:10 AMPage 14 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD02
Activity ID: 1EDD0020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1E4400HSUS - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 236.3158;   Subcontracts: $16,839.90;   Supplies: $1,010.39
  Total Unit Cost: $22,328.69
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.11 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.15 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 171.77 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 20.13 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD02
Activity ID: 1EDD0020

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 898.59 DollarsR100SA5C 0000SUPPLIES

1215 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 14,976.43 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 145,584.70 DollarsZDEPTCON 0000CONTINGENCY

145585 DollarsFactors
No DepartmentNONE Linear 55,664.73 DollarsZDEPTESC 0000ESCALATION

55664.7 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89-1E439AH - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item TrlrSUSPre89-1E439DH - Pre-1989 Trailer Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD02
Activity ID: 1EDD0020

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EDD0201 Title: B-440 Decomm (Waste Storage & Packaging)
Activity ID: 1EDD2110 Description: B440 Decomm. Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 29.34 msf 47HC 1,382 37,367 190,485 227,852 240,78112,9290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 66,756 66,756066,756

Total for Activity 1EDD2110: 1,382 37,367 190,485 294,607 307,53612,92966,756
Line Item 2PEN - Type2 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0201
Activity ID: 1EDD2110

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 52.94797;   Subcontracts: $6,985.44;   Supplies: $314.34
  Total Unit Cost: $8,731.77
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 27.92 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 19.17 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 279.56 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,212.44 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 48,291.30 DollarsZDEPTCON 0000CONTINGENCY

48291.3 DollarsFactors
No DepartmentNONE Linear 18,464.32 DollarsZDEPTESC 0000ESCALATION

18464.3 DollarsFactors
Activity ID: 1EDD2120 Description: B440 Decomm. Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 29.34 msf 70HC 2,042 44,842 137,441 182,283 197,79815,5150
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 54,839 54,839054,839

Total for Activity 1EDD2120: 2,042 44,842 137,441 237,122 252,63715,51554,839

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.09999;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 78.25356;   Subcontracts: $4,889.81;   Supplies: $377.21
  Total Unit Cost: $6,985.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0201
Activity ID: 1EDD2120

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 6.26 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 63.34 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 335.47 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,348.71 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 39,670.75 DollarsZDEPTCON 0000CONTINGENCY

39670.8 DollarsFactors
No DepartmentNONE Linear 15,168.23 DollarsZDEPTESC 0000ESCALATION

15168.2 DollarsFactors
Activity ID: 1EDD2130 Description: B440 Decomm. Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 33.33 msf 199HC 6,627 144,204 1,614,376 1,758,580 1,808,76350,1830
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 967,558 967,5580967,558

Total for Activity 1EDD2130: 6,627 144,204 1,614,376 2,726,138 2,776,32150,183967,558

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0201
Activity ID: 1EDD2130

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES

1284.3 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 687,352.80 DollarsZDEPTCON 0000CONTINGENCY

687353 DollarsFactors
No DepartmentNONE Linear 280,205.30 DollarsZDEPTESC 0000ESCALATION

280205 DollarsFactors
Activity ID: 1EDD2140 Description: B440 Decomm. Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 33.33 msf 91HC 3,043 69,425 777,209 846,633 870,79324,1600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 465,812 465,8120465,812

Total for Activity 1EDD2140: 3,043 69,425 777,209 1,312,445 1,336,60424,160465,812

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 102.6693;   Subcontracts: $25,708.91;   Supplies: $514.18
  Total Unit Cost: $28,565.48
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.01 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 77.30 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,864.02 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 457.28 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 330,912.30 DollarsZDEPTCON 0000CONTINGENCY

330912 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0201
Activity ID: 1EDD2140

Activity Filter * Starts In FY *
No DepartmentNONE Linear 134,899.30 DollarsZDEPTESC 0000ESCALATION

134899 DollarsFactors
Activity ID: 1EDD2150 Description: B440 Decomm. Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 34.32 msf 0HC 0 0 425,153 425,153 425,15300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 227,426 227,4260227,426

Total for Activity 1EDD2150: 0 0 425,153 652,579 652,5790227,426

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 161,563.60 DollarsZDEPTCON 0000CONTINGENCY

161564 DollarsFactors
No DepartmentNONE Linear 65,862.80 DollarsZDEPTESC 0000ESCALATION

65862.8 DollarsFactors
Activity ID: 1EDD2160 Description: B440Decomm. Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 34.32 msf 0HC 0 0 427,691 427,691 427,69100
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 28.21 msf 0HC 0 0 508,111 508,111 508,11100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 500,587 500,5870500,587

Total for Activity 1EDD2160: 0 0 935,802 1,436,389 1,436,3890500,587
Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0201
Activity ID: 1EDD2160

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,012.46;   Supplies: $0.00
  Total Unit Cost: $14,012.46
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,461.87 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 355,616.70 DollarsZDEPTCON 0000CONTINGENCY

355617 DollarsFactors
No DepartmentNONE Linear 144,970.30 DollarsZDEPTESC 0000ESCALATION

144970 DollarsFactors
WBS No: 1EDD0202 Title: B-439 Decommissioning (Excess Property)
Activity ID: 1EDD2210 Description: B439 Decomm. Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 5.14 msf 23HC 120 3,385 16,527 19,912 21,0841,1710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,845 5,84505,845

Total for Activity 1EDD2210: 120 3,385 16,527 25,758 26,9291,1715,845
Line Item 1PEN - Type1 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0202
Activity ID: 1EDD2210

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,228.55 DollarsZDEPTCON 0000CONTINGENCY

4228.55 DollarsFactors
No DepartmentNONE Linear 1,616.80 DollarsZDEPTESC 0000ESCALATION

1616.8 DollarsFactors
Activity ID: 1EDD2220 Description: B439 Decomm. Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 5.14 msf 16HC 84 1,820 6,743 8,563 9,1926300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,549 2,54902,549

Total for Activity 1EDD2220: 84 1,820 6,743 11,111 11,7416302,549
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0202
Activity ID: 1EDD2220

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.14 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.19 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 62.47 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,249.36 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,843.65 DollarsZDEPTCON 0000CONTINGENCY

1843.65 DollarsFactors
No DepartmentNONE Linear 704.92 DollarsZDEPTESC 0000ESCALATION

704.924 DollarsFactors
Activity ID: 1EDD2230 Description: B439 Decomm. Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 5.14 msf 60HC 306 6,502 68,688 75,190 77,4532,2630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 41,432 41,432041,432

Total for Activity 1EDD2230: 306 6,502 68,688 116,622 118,8842,26341,432

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0202
Activity ID: 1EDD2230

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE

2.81 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 29,433.03 DollarsZDEPTCON 0000CONTINGENCY

29433.0 DollarsFactors
No DepartmentNONE Linear 11,998.63 DollarsZDEPTESC 0000ESCALATION

11998.6 DollarsFactors
Activity ID: 1EDD2240 Description: B439 Decomm. Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 5.14 msf 101HC 518 10,996 116,060 127,057 130,8843,8270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 70,013 70,013070,013

Total for Activity 1EDD2240: 518 10,996 116,060 197,070 200,8973,82770,013

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0202
Activity ID: 1EDD2240

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 49,737.43 DollarsZDEPTCON 0000CONTINGENCY

49737.4 DollarsFactors
No DepartmentNONE Linear 20,275.89 DollarsZDEPTESC 0000ESCALATION

20275.9 DollarsFactors
Activity ID: 1EDD2250 Description: B439 Decomm. Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 5.14 msf 0HC 0 0 16,925 16,925 16,92500
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 5.14 msf 0HC 0 0 66,706 66,706 66,70600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,737 44,737044,737

Total for Activity 1EDD2250: 0 0 83,631 128,368 128,368044,737

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,592.60;   Supplies: $0.00
  Total Unit Cost: $14,592.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0202
Activity ID: 1EDD2250

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 12,977.81 DollarsR100SA5H 0000SUBCONTRACTED SRVS
16750 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,780.97 DollarsZDEPTCON 0000CONTINGENCY

31781 DollarsFactors
No DepartmentNONE Linear 12,955.79 DollarsZDEPTESC 0000ESCALATION

12955.8 DollarsFactors
Activity ID: 1EDD2260 Description: B439 Decomm. Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 5.14 msf 0HC 0 0 63,321 63,321 63,32100
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 5.14 msf 0HC 0 0 66,968 66,968 66,96800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69,695 69,695069,695

Total for Activity 1EDD2260: 0 0 130,289 199,985 199,985069,695

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,852.08;   Supplies: $0.00
  Total Unit Cost: $13,852.08
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,319.24 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0202
Activity ID: 1EDD2260

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 49,511.55 DollarsZDEPTCON 0000CONTINGENCY

49511.6 DollarsFactors
No DepartmentNONE Linear 20,183.82 DollarsZDEPTESC 0000ESCALATION

20183.8 DollarsFactors
WBS No: 1EDD0203 Title: T-439A Decommissioning (Offices)
Activity ID: 1EDD2310 Description: B439TA Decomm. Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 274 2740274
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 0.60 msf 9HC 5 153 781 934 987530

Total for Activity 1EDD2310: 5 153 781 1,207 1,26053274

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 197.92 DollarsZDEPTCON 0000CONTINGENCY

197.917 DollarsFactors
No DepartmentNONE Linear 75.67 DollarsZDEPTESC 0000ESCALATION

75.6741 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

6/23/00 10:11:17 AMPage 28 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0203
Activity ID: 1EDD2310

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE

2.76 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDD2320 Description: B439TA Decomm. Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 515 5150515
TrlrCHRPre89 Pre-1989 Trailer Characterization 0.60 msf 24HC 14 356 1,379 1,734 1,8571230

Total for Activity 1EDD2320: 14 356 1,379 2,249 2,372123515

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 372.49 DollarsZDEPTCON 0000CONTINGENCY

372.49 DollarsFactors
No DepartmentNONE Linear 142.42 DollarsZDEPTESC 0000ESCALATION

142.423 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.62 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 130.07 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0203
Activity ID: 1EDD2360

Activity Filter * Starts In FY *
Activity ID: 1EDD2360 Description: B439TA Decomm. Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,208 6,20806,208
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.60 msf 0HC 0 0 11,606 11,606 11,60600

Total for Activity 1EDD2360: 0 0 11,606 17,814 17,81406,208

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,410.39 DollarsZDEPTCON 0000CONTINGENCY

4410.4 DollarsFactors
No DepartmentNONE Linear 1,797.94 DollarsZDEPTESC 0000ESCALATION

1797.94 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD0204 Title: T-439D Decommissioning (Offices)
Activity ID: 1EDD2410 Description: B439TD Decomm. Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 657 6570657
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 1.44 msf 9HC 13 368 1,874 2,241 2,3681270

Total for Activity 1EDD2410: 13 368 1,874 2,898 3,025127657

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 475.00 DollarsZDEPTCON 0000CONTINGENCY

475.001 DollarsFactors
No DepartmentNONE Linear 181.62 DollarsZDEPTESC 0000ESCALATION

181.618 DollarsFactors
Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0204
Activity ID: 1EDD2410

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDD2420 Description: B439TD Decomm. Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,236 1,23601,236
TrlrCHRPre89 Pre-1989 Trailer Characterization 1.44 msf 24HC 34 853 3,309 4,162 4,4572950

Total for Activity 1EDD2420: 34 853 3,309 5,398 5,6932951,236

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 893.98 DollarsZDEPTCON 0000CONTINGENCY

893.976 DollarsFactors
No DepartmentNONE Linear 341.81 DollarsZDEPTESC 0000ESCALATION

341.814 DollarsFactors
Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
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WBS No: 1EDD0204
Activity ID: 1EDD2420

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.62 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 130.07 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDD2460 Description: B439TD Decomm. Demolition & Disposal Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,900 14,900014,900
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.44 msf 0HC 0 0 27,854 27,854 27,85400

Total for Activity 1EDD2460: 0 0 27,854 42,754 42,754014,900

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,584.95 DollarsZDEPTCON 0000CONTINGENCY

10585 DollarsFactors
No DepartmentNONE Linear 4,315.05 DollarsZDEPTESC 0000ESCALATION

4315.05 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:11:19 AMPage 32 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0204
Activity ID: 1EDD2460

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD03 Title: 442/452 Cluster Decommissioning
Activity ID: 1EDD0025 Description: 442/452 Cluster Decomm. Project Mgmt. FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG-1E4420GP Type1 Bldg Project Management 9.29 msf 42HC 390 11,822 57,715 69,536 73,5474,0100
1PMG-1E4520GP Type1 Bldg Project Management 5.95 msf 42HC 250 7,577 36,993 44,570 47,1402,5700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 29,747 29,747029,747

Total for Activity 1EDD0025: 640 19,399 94,707 143,853 150,4346,58129,747

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG-1E4420GPMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 20.32 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 6.90 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.59 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.17 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.65 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,990.57 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMG-1E4520GPMG - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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WBS No: 1EDD03
Activity ID: 1EDD0025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 20.32 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 6.90 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.59 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.17 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.65 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,990.57 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,248.02 DollarsZDEPTCON 0000CONTINGENCY

20248.0 DollarsFactors
No DepartmentNONE Linear 9,499.29 DollarsZDEPTESC 0000ESCALATION

9499.29 DollarsFactors
Activity ID: 1EDD0030 Description: 442/452 Cluster Decomm. Support Services FY03 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS-1E4420HS Type1 Bldg Support Services 13.42 msf 56HC 758 14,238 52,762 67,000 71,8304,8300
1SUS-1E4520HS Type1 Bldg Support Services 5.98 msf 56HC 338 6,346 23,517 29,863 32,0162,1530
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,598 25,598025,598

Total for Activity 1EDD0030: 1,096 20,584 76,279 122,461 129,4446,98325,598
Line Item 1SUS-1E4420HSUS - Type1 Bldg Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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WBS No: 1EDD03
Activity ID: 1EDD0030

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1E4520HSUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

6/23/00 10:11:21 AMPage 35 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD03
Activity ID: 1EDD0030

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE

5.48 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,425.03 DollarsZDEPTCON 0000CONTINGENCY

17425.0 DollarsFactors
No DepartmentNONE Linear 8,173.24 DollarsZDEPTESC 0000ESCALATION

8173.24 DollarsFactors
Activity ID: 1EDD0035 Description: 442/452 Cluster Decomm Project Mgmt FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 234 2340234
TrlrPMGPre89-1E Pre-1989 Trailer Project Management 0.36 msf 16HC 6 184 937 1,121 1,174530

Total for Activity 1EDD0035: 6 184 937 1,354 1,40753234

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 114.31 DollarsZDEPTCON 0000CONTINGENCY

114.312 DollarsFactors
No DepartmentNONE Linear 119.44 DollarsZDEPTESC 0000ESCALATION

119.445 DollarsFactors
Line Item TrlrPMGPre89-1E428BG - Pre-1989 Trailer Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
 
Adjusted Unit Cost:
  Labor Hours: 18.24;   Subcontracts: $2,800.00;   Supplies: $126.00
  Total Unit Cost: $3,500.03
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD03
Activity ID: 1EDD0035

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ENGINEERS Linear 8.50 HoursR100S750 E130STRAIGHT TIME BASE
9.56 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 1.54 HoursR100S750 G010STRAIGHT TIME BASE
1.73 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 5.27 HoursR100S750 M010STRAIGHT TIME BASE
5.93 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 0.91 HoursR100S750 M020STRAIGHT TIME BASE
1.02 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 112.06 DollarsR100SA5C 0000SUPPLIES
126 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,490.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2800 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDD0040 Description: 442/452 Cluster Decomm Support Services FY04 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 304 3040304
TrlrSUSPre89-1E Pre-1989 Trailer Support Services 0.36 msf 32HC 12 295 1,145 1,441 1,526850

Total for Activity 1EDD0040: 12 295 1,145 1,745 1,83085304

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 148.71 DollarsZDEPTCON 0000CONTINGENCY

148.711 DollarsFactors
No DepartmentNONE Linear 155.31 DollarsZDEPTESC 0000ESCALATION

155.314 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrSUSPre89-1E428BH - Pre-1989 Trailer Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
 
Adjusted Unit Cost:
  Labor Hours: 36.2;   Subcontracts: $3,375.00;   Supplies: $202.50
  Total Unit Cost: $4,499.77
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD03
Activity ID: 1EDD0040

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 1.50 HoursR100S750 E120STRAIGHT TIME BASE

1.69 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 13.81 HoursR100S750 E130STRAIGHT TIME BASE
15.53 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.11 HoursR100S750 G010STRAIGHT TIME BASE
16.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 1.77 HoursR100S750 P150STRAIGHT TIME BASE
1.99 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 180.09 DollarsR100SA5C 0000SUPPLIES
202.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,001.53 DollarsR100SA5H 0000SUBCONTRACTED SRVS
3375 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

WBS No: 1EDD0301 Title: B-442 Decommissioning (Rad Ops/Warehouse
Activity ID: 1EDD3011 Description: B442 Decomm. Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 9.29 msf 21HC 199 5,629 27,483 33,112 35,0601,9480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,720 9,72009,720

Total for Activity 1EDD3011: 199 5,629 27,483 42,833 44,7801,9489,720

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0301
Activity ID: 1EDD3011

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,031.71 DollarsZDEPTCON 0000CONTINGENCY

7031.71 DollarsFactors
No DepartmentNONE Linear 2,688.59 DollarsZDEPTESC 0000ESCALATION

2688.59 DollarsFactors
Activity ID: 1EDD3012 Description: B442 Decomm. Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 9.29 msf 15HC 140 3,026 11,213 14,239 15,2861,0470
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,238 4,23804,238

Total for Activity 1EDD3012: 140 3,026 11,213 18,477 19,5241,0474,238

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.05 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 57.50 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,149.98 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,065.83 DollarsZDEPTCON 0000CONTINGENCY

3065.83 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0301
Activity ID: 1EDD3012

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,172.23 DollarsZDEPTESC 0000ESCALATION

1172.23 DollarsFactors
Activity ID: 1EDD3013 Description: B442 Decomm. Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 14.99 msf 55HC 822 17,452 184,370 201,822 207,8966,0730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 111,209 111,2090111,209

Total for Activity 1EDD3013: 822 17,452 184,370 313,032 319,1056,073111,209

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 79,003.04 DollarsZDEPTCON 0000CONTINGENCY

79003.0 DollarsFactors
No DepartmentNONE Linear 32,206.28 DollarsZDEPTESC 0000ESCALATION

32206.3 DollarsFactors
Activity ID: 1EDD3014 Description: B442 Decomm. Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 14.99 msf 93HC 1,390 29,516 311,525 341,041 351,31310,2720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 187,927 187,9270187,927

Total for Activity 1EDD3014: 1,390 29,516 311,525 528,968 539,24010,272187,927
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0301
Activity ID: 1EDD3014

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 104.239;   Subcontracts: $22,986.46;   Supplies: $383.31
  Total Unit Cost: $25,584.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.39 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 89.32 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 20,442.83 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 340.89 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 133,503.30 DollarsZDEPTCON 0000CONTINGENCY

133503 DollarsFactors
No DepartmentNONE Linear 54,423.79 DollarsZDEPTESC 0000ESCALATION

54423.8 DollarsFactors
Activity ID: 1EDD3015 Description: B442 Decomm. Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 16.74 msf 0HC 0 0 50,738 50,738 50,73800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 27,141 27,141027,141

Total for Activity 1EDD3015: 0 0 50,738 77,879 77,879027,141
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0301
Activity ID: 1EDD3015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.08
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,281.09 DollarsZDEPTCON 0000CONTINGENCY

19281.1 DollarsFactors
No DepartmentNONE Linear 7,860.10 DollarsZDEPTESC 0000ESCALATION

7860.10 DollarsFactors
Activity ID: 1EDD3016 Description: B442 Decomm. Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 16.74 msf 0HC 0 0 142,066 142,066 142,06600
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 8.01 msf 0HC 0 0 104,413 104,413 104,41300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 131,849 131,8490131,849

Total for Activity 1EDD3016: 0 0 246,480 378,329 378,3290131,849

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $9,542.61;   Supplies: $0.00
  Total Unit Cost: $9,542.61
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,486.64 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0301
Activity ID: 1EDD3016

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 93,665.41 DollarsZDEPTCON 0000CONTINGENCY

93665.4 DollarsFactors
No DepartmentNONE Linear 38,183.52 DollarsZDEPTESC 0000ESCALATION

38183.5 DollarsFactors
WBS No: 1EDD0302 Title: B-452 Decommissioning (Offices)
Activity ID: 1EDD3021 Description: B452 Decomm. Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 5.95 msf 21HC 128 3,608 17,616 21,224 22,4721,2480
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,230 6,23006,230

Total for Activity 1EDD3021: 128 3,608 17,616 27,454 28,7021,2486,230

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.28
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0302
Activity ID: 1EDD3021

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,507.02 DollarsZDEPTCON 0000CONTINGENCY

4507.02 DollarsFactors
No DepartmentNONE Linear 1,723.27 DollarsZDEPTESC 0000ESCALATION

1723.27 DollarsFactors
Activity ID: 1EDD3022 Description: B452 Decomm. Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 5.95 msf 15HC 89 1,940 7,187 9,127 9,7986710
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,716 2,71602,716

Total for Activity 1EDD3022: 89 1,940 7,187 11,843 12,5146712,716

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.05 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 57.50 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:11:25 AMPage 44 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0302
Activity ID: 1EDD3022

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,149.98 DollarsR100SA5H 0000SUBCONTRACTED SRVS

1612.5 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,965.06 DollarsZDEPTCON 0000CONTINGENCY

1965.06 DollarsFactors
No DepartmentNONE Linear 751.35 DollarsZDEPTESC 0000ESCALATION

751.347 DollarsFactors
Activity ID: 1EDD3023 Description: B452 Decomm. Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 5.99 msf 8HC 50 1,055 11,142 12,197 12,5623650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,483 3,48303,483

Total for Activity 1EDD3023: 50 1,055 11,142 15,680 16,0453653,483

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,519.46 DollarsZDEPTCON 0000CONTINGENCY

2519.46 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0302
Activity ID: 1EDD3023

Activity Filter * Starts In FY *
No DepartmentNONE Linear 963.32 DollarsZDEPTESC 0000ESCALATION

963.322 DollarsFactors
Activity ID: 1EDD3024 Description: B452 Decomm. Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 5.99 msf 55HC 329 6,975 73,692 80,667 83,0952,4270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,450 44,450044,450

Total for Activity 1EDD3024: 329 6,975 73,692 125,117 127,5442,42744,450

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 31,576.99 DollarsZDEPTCON 0000CONTINGENCY

31577 DollarsFactors
No DepartmentNONE Linear 12,872.63 DollarsZDEPTESC 0000ESCALATION

12872.6 DollarsFactors
Activity ID: 1EDD3025 Description: B452 Decomm. Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 6.00 msf 0HC 0 0 18,186 18,186 18,18600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,728 9,72809,728

Total for Activity 1EDD3025: 0 0 18,186 27,914 27,91409,728
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0302
Activity ID: 1EDD3025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,910.78 DollarsZDEPTCON 0000CONTINGENCY

6910.78 DollarsFactors
No DepartmentNONE Linear 2,817.24 DollarsZDEPTESC 0000ESCALATION

2817.24 DollarsFactors
Activity ID: 1EDD3026 Description: B452 Decomm. Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 6.00 msf 0HC 0 0 50,920 50,920 50,92000
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 5.94 msf 0HC 0 0 77,391 77,391 77,39100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 68,637 68,637068,637

Total for Activity 1EDD3026: 0 0 128,311 196,949 196,949068,637
Line Item 1DEMMod - Type 1 Modular Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $9,542.61;   Supplies: $0.00
  Total Unit Cost: $9,542.61
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0302
Activity ID: 1EDD3026

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 8,486.64 DollarsR100SA5B 0000CONSTRUCTION
11900 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 48,759.91 DollarsZDEPTCON 0000CONTINGENCY

48759.9 DollarsFactors
No DepartmentNONE Linear 19,877.40 DollarsZDEPTESC 0000ESCALATION

19877.4 DollarsFactors
WBS No: 1EDD0305 Title: T-428B Decommissioning (Tool Shed)
Activity ID: 1EDD3051 Description: B428B Decomm. Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 164 1640164
TrlrPENPre89 Pre-1989 Trailer Planning and Engineering 0.36 msf 9HC 3 92 468 560 592320

Total for Activity 1EDD3051: 3 92 468 724 75632164

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 118.75 DollarsZDEPTCON 0000CONTINGENCY

118.750 DollarsFactors
No DepartmentNONE Linear 45.40 DollarsZDEPTESC 0000ESCALATION

45.4045 DollarsFactors
Line Item TrlrPENPre89 - Pre-1989 Trailer Planning and Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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WBS No: 1EDD0305
Activity ID: 1EDD3051

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
 
Adjusted Unit Cost:
  Labor Hours: 9.81;   Subcontracts: $1,400.00;   Supplies: $63.00
  Total Unit Cost: $1,750.02
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.27 HoursR100S750 E130STRAIGHT TIME BASE

7.05 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 2.45 HoursR100S750 G010STRAIGHT TIME BASE
2.76 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 56.03 DollarsR100SA5C 0000SUPPLIES
63 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,245.08 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDD3052 Description: B428B Decomm. Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 309 3090309
TrlrCHRPre89 Pre-1989 Trailer Characterization 0.36 msf 24HC 9 213 827 1,041 1,114740

Total for Activity 1EDD3052: 9 213 827 1,349 1,42374309

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 223.49 DollarsZDEPTCON 0000CONTINGENCY

223.494 DollarsFactors
No DepartmentNONE Linear 85.45 DollarsZDEPTESC 0000ESCALATION

85.4536 DollarsFactors
Line Item TrlrCHRPre89 - Pre-1989 Trailer Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
 
Adjusted Unit Cost:
  Labor Hours: 26.55;   Subcontracts: $2,437.50;   Supplies: $146.25
  Total Unit Cost: $3,250.01
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Cost Element Skill Quantity UnitsCurveResources

  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.62 HoursR100S750 E130STRAIGHT TIME BASE

8.57 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.99 HoursKE10H750 T050STRAIGHT TIME BASE
17.98 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 130.07 DollarsR100SA5C 0000SUPPLIES
146.25 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,167.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
2437.5 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDD3053 Description: T-428B Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 0.36 msf 199HC 72 1,558 17,439 18,997 19,4364390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,775 2,77502,775

Total for Activity 1EDD3053: 72 1,558 17,439 21,772 22,2114392,775

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 223.6089;   Subcontracts: $53,401.20;   Supplies: $1,068.02
  Total Unit Cost: $59,334.66
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 183.69 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 15.18 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 47,491.92 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 949.84 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.84 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 909.04 DollarsZDEPTCON 0000CONTINGENCY

909.044 DollarsFactors
No DepartmentNONE Linear 1,866.18 DollarsZDEPTESC 0000ESCALATION

1866.18 DollarsFactors
Activity ID: 1EDD3054 Description: T-428B Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 994 9940994
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.36 msf 0HC 0 0 6,964 6,964 6,96400

Total for Activity 1EDD3054: 0 0 6,964 7,958 7,9580994

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 325.69 DollarsZDEPTCON 0000CONTINGENCY

325.692 DollarsFactors
No DepartmentNONE Linear 668.61 DollarsZDEPTESC 0000ESCALATION

668.614 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD3055 Description: T-428B Final Surveys Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.36 msf 0HC 0 0 4,460 4,460 4,46000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 647 6470647

Total for Activity 1EDD3055: 0 0 4,460 5,106 5,1060647
Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $13,929.30;   Supplies: $0.00
  Total Unit Cost: $13,929.30
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 12,387.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 218.62 DollarsZDEPTCON 0000CONTINGENCY

218.621 DollarsFactors
No DepartmentNONE Linear 428.20 DollarsZDEPTESC 0000ESCALATION

428.199 DollarsFactors
Activity ID: 1EDD3056 Description: B428B Decomm. Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMod Type 2 Modular Bldg Demolition 0.36 msf 0HC 0 0 3,421 3,421 3,42100
2DEMModSlab Type 2 Modular Bldg Demolition Slab/Foundation 0.36 msf 0HC 0 0 6,483 6,483 6,48300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,414 1,41401,414

Total for Activity 1EDD3056: 0 0 9,905 11,319 11,31901,414

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMMod - Type 2 Modular Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $12,850.00;   Supplies: $0.00
  Total Unit Cost: $12,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,686.06;   Supplies: $0.00
  Total Unit Cost: $10,686.06
  Adjustment Factor: 0.8316

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity ID: 1EDD3056

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 9,503.56 DollarsR100SA5B 0000CONSTRUCTION

12850 dollars 0.99 RSOP0.84 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMModSlab - Type 2 Modular Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 463.25 DollarsZDEPTCON 0000CONTINGENCY

463.248 DollarsFactors
No DepartmentNONE Linear 951.00 DollarsZDEPTESC 0000ESCALATION

951.001 DollarsFactors
WBS No: 1EDD0306 Title: T-442A Decommissioning (Office)
Activity ID: 1EDD3066 Description: T442A Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,484 1,48401,484
TrlrDEMPost89 Trailer (89 and later) Demolition/Disposal 0.52 msf 0HC 0 0 2,775 2,775 2,77500

Total for Activity 1EDD3066: 0 0 2,775 4,259 4,25901,484

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,054.44 DollarsZDEPTCON 0000CONTINGENCY

1054.44 DollarsFactors
No DepartmentNONE Linear 429.85 DollarsZDEPTESC 0000ESCALATION

429.851 DollarsFactors
Line Item TrlrDEMPost89 - Trailer (89 and later) Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Activity ID: 1EDD3066

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $6,000.00;   Supplies: $0.00
  Total Unit Cost: $6,000.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 5,336.05 DollarsR100SA5B 0000CONSTRUCTION

6000 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD0307 Title: T-452A Decommissioning (Office)
Activity ID: 1EDD3076 Description: T452A Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,900 14,900014,900
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.44 msf 0HC 0 0 27,854 27,854 27,85400

Total for Activity 1EDD3076: 0 0 27,854 42,754 42,754014,900

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,584.95 DollarsZDEPTCON 0000CONTINGENCY

10585 DollarsFactors
No DepartmentNONE Linear 4,315.05 DollarsZDEPTESC 0000ESCALATION

4315.05 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD0308 Title: T-452B Decommissioning (Office)
Activity ID: 1EDD3086 Description: T452B Demolition Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0308
Activity ID: 1EDD3086

Activity Filter * Starts In FY *

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,900 14,900014,900
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.44 msf 0HC 0 0 27,854 27,854 27,85400

Total for Activity 1EDD3086: 0 0 27,854 42,754 42,754014,900

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,584.95 DollarsZDEPTCON 0000CONTINGENCY

10585 DollarsFactors
No DepartmentNONE Linear 4,315.05 DollarsZDEPTESC 0000ESCALATION

4315.05 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD0309 Title: T-452C Decommissioning (Office)
Activity ID: 1EDD3096 Description: T452C Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,900 14,900014,900
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.44 msf 0HC 0 0 27,854 27,854 27,85400

Total for Activity 1EDD3096: 0 0 27,854 42,754 42,754014,900

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,584.95 DollarsZDEPTCON 0000CONTINGENCY

10585 DollarsFactors
No DepartmentNONE Linear 4,315.05 DollarsZDEPTESC 0000ESCALATION

4315.05 DollarsFactors
Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0309
Activity ID: 1EDD3096

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD0310 Title: T-452D Decommissioning (Office)
Activity ID: 1EDD3106 Description: T452D Decomm. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,900 14,900014,900
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.44 msf 0HC 0 0 27,854 27,854 27,85400

Total for Activity 1EDD3106: 0 0 27,854 42,754 42,754014,900

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,584.95 DollarsZDEPTCON 0000CONTINGENCY

10585 DollarsFactors
No DepartmentNONE Linear 4,315.05 DollarsZDEPTESC 0000ESCALATION

4315.05 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EDD0311
Activity ID: 1EDD3116

Activity Filter * Starts In FY *
WBS No: 1EDD0311 Title: T-452E Decommissioning (Office)
Activity ID: 1EDD3116 Description: T452E Decomm. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 828 8280828
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 0.08 msf 0HC 0 0 1,547 1,547 1,54700

Total for Activity 1EDD3116: 0 0 1,547 2,375 2,3750828

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 588.05 DollarsZDEPTCON 0000CONTINGENCY

588.053 DollarsFactors
No DepartmentNONE Linear 239.72 DollarsZDEPTESC 0000ESCALATION

239.725 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD0312 Title: T-452F Decommissioning (Office)
Activity ID: 1EDD3126 Description: T452F Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,900 14,900014,900
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.44 msf 0HC 0 0 27,854 27,854 27,85400

Total for Activity 1EDD3126: 0 0 27,854 42,754 42,754014,900

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,584.95 DollarsZDEPTCON 0000CONTINGENCY

10585 DollarsFactors
No DepartmentNONE Linear 4,315.05 DollarsZDEPTESC 0000ESCALATION

4315.05 DollarsFactors
Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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WBS No: 1EDD0312
Activity ID: 1EDD3126

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD0313 Title: T-452G Decommissioning (Office)
Activity ID: 1EDD3136 Description: T452G Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,900 14,900014,900
TrlrDEMPre89 Pre-1989 Trailer Demolition/Disposal 1.44 msf 0HC 0 0 27,854 27,854 27,85400

Total for Activity 1EDD3136: 0 0 27,854 42,754 42,754014,900

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,584.95 DollarsZDEPTCON 0000CONTINGENCY

10585 DollarsFactors
No DepartmentNONE Linear 4,315.05 DollarsZDEPTESC 0000ESCALATION

4315.05 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item TrlrDEMPre89 - Pre-1989 Trailer Demolition/Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $21,750.00;   Supplies: $0.00
  Total Unit Cost: $21,750.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EDD0313
Activity ID: 1EDD3136

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 19,343.19 DollarsR100SA5B 0000CONSTRUCTION

21750 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD04 Title: 443 Cluster Decommissioning
Activity ID: 1EDD0045 Description: 443 Cluster Decommissioning Project Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG-1E2400GP Type1 Bldg Project Management 7.03 msf 46HC 321 9,723 47,469 57,192 60,0242,8320
1PMG-1E4430GP Type1 Bldg Project Management 18.61 msf 46HC 848 25,733 125,634 151,367 158,8627,4950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 46,433 46,433046,433

Total for Activity 1EDD0045: 1,169 35,456 173,103 254,992 265,32010,32746,433

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG-1E2400GPMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 22.07 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.49 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 13.68 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.36 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 244.06 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,508.28 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMG-1E4430GPMG - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
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WBS No: 1EDD04
Activity ID: 1EDD0045

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 51.27012;   Subcontracts: $7,318.08;   Supplies: $274.43
  Total Unit Cost: $9,147.66
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 22.07 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.49 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 13.68 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.36 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 244.06 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,508.28 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,590.75 DollarsZDEPTCON 0000CONTINGENCY

23590.8 DollarsFactors
No DepartmentNONE Linear 22,842.69 DollarsZDEPTESC 0000ESCALATION

22842.7 DollarsFactors
Activity ID: 1EDD0050 Description: 443 Cluster Decommissioning Support Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1SUS-1E2400HS Type1 Bldg Support Services 7.03 msf 61HC 431 8,102 30,026 38,128 40,4882,3600
1SUS-1E4430HS Type1 Bldg Support Services 18.61 msf 61HC 1,142 21,444 79,467 100,911 107,1576,2460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,336 31,336031,336

Total for Activity 1EDD0050: 1,573 29,546 109,493 170,375 178,9818,60631,336
Line Item 1SUS-1E2400HSUS - Type1 Bldg Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD04
Activity ID: 1EDD0050

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00775;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1E4430HSUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 69.00774;   Subcontracts: $4,573.80;   Supplies: $228.69
  Total Unit Cost: $6,098.43
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.46 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EDD04
Activity ID: 1EDD0050

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 4.25 HoursR100S750 E130STRAIGHT TIME BASE

5.48 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 50.72 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.94 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 203.38 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,067.67 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,924.81 DollarsZDEPTCON 0000CONTINGENCY

15924.8 DollarsFactors
No DepartmentNONE Linear 15,410.70 DollarsZDEPTESC 0000ESCALATION

15410.7 DollarsFactors
WBS No: 1EDD0401 Title: B-443 Decommissioning (Heating Plant)
Activity ID: 1E4430APEN Description: B443 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 18.61 msf 23HC 434 12,254 59,826 72,079 75,5353,4560
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 10,785 10,785010,785

Total for Activity 1E4430APEN: 434 12,254 59,826 82,865 86,3203,45610,785

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EDD0401
Activity ID: 1E4430APEN

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE

10.23 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,532.85 DollarsZDEPTCON 0000CONTINGENCY

3532.85 DollarsFactors
No DepartmentNONE Linear 7,252.58 DollarsZDEPTESC 0000ESCALATION

7252.58 DollarsFactors
Activity ID: 1E4430BCHR Description: B443 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 18.61 msf 16HC 304 6,588 24,408 30,996 32,8541,8580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,691 4,69104,691

Total for Activity 1E4430BCHR: 304 6,588 24,408 35,687 37,5451,8584,691

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35618;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.14 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.19 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 62.47 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,249.36 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EDD0401
Activity ID: 1E4430BCHR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,536.59 DollarsZDEPTCON 0000CONTINGENCY

1536.59 DollarsFactors
No DepartmentNONE Linear 3,154.47 DollarsZDEPTESC 0000ESCALATION

3154.47 DollarsFactors
Activity ID: 1E4430CSPR Description: B443 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 18.61 msf 0HC 0 0 61,267 61,267 61,26700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,774 32,774032,774

Total for Activity 1E4430CSPR: 0 0 61,267 94,041 94,041032,774

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,282.34 DollarsZDEPTCON 0000CONTINGENCY

23282.3 DollarsFactors
No DepartmentNONE Linear 9,491.25 DollarsZDEPTESC 0000ESCALATION

9491.25 DollarsFactors
Activity ID: 1E4430DDEC Description: B443 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 18.61 msf 101HC 1,874 39,805 420,121 459,926 473,77813,8520
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 253,437 253,4370253,437

Total for Activity 1E4430DDEC: 1,874 39,805 420,121 713,363 727,21613,852253,437
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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WBS No: 1EDD0401
Activity ID: 1E4430DDEC

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 180,041.80 DollarsZDEPTCON 0000CONTINGENCY

180042 DollarsFactors
No DepartmentNONE Linear 73,395.59 DollarsZDEPTESC 0000ESCALATION

73395.6 DollarsFactors
Activity ID: 1E4430EDIS Description: B443 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 18.61 msf 60HC 1,109 23,536 248,641 272,176 280,3678,1900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 149,976 149,9760149,976

Total for Activity 1E4430EDIS: 1,109 23,536 248,641 422,153 430,3438,190149,976
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
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Baseline Cost and Basis of Estimate

WBS No: 1EDD0401
Activity ID: 1E4430EDIS

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 106,543.00 DollarsZDEPTCON 0000CONTINGENCY

106543 DollarsFactors
No DepartmentNONE Linear 43,433.18 DollarsZDEPTESC 0000ESCALATION

43433.2 DollarsFactors
Activity ID: 1E4430FDEM Description: B443 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 18.61 msf 0HC 0 0 171,548 171,548 171,54800
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 18.61 msf 0HC 0 0 242,415 242,415 242,41500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 221,441 221,4410221,441

Total for Activity 1E4430FDEM: 0 0 413,963 635,404 635,4040221,441

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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WBS No: 1EDD0401
Activity ID: 1E4430FDEM

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 157,311.30 DollarsZDEPTCON 0000CONTINGENCY

157311 DollarsFactors
No DepartmentNONE Linear 64,129.34 DollarsZDEPTESC 0000ESCALATION

64129.3 DollarsFactors
WBS No: 1EDD0403 Title: 443 Cluster Tank Decommissioning
Activity ID: 1ETK096100 Description: Tank TK096 Decommissioning Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETK096100: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $6,738
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Baseline Cost and Basis of Estimate

WBS No: 1EDD0403
Activity ID: 1ETK096100

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 6,195.78 DollarsR100SA5B 0000CONSTRUCTION

6737.62 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK097100 Description: Tank TK097 Decommissioning Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETK097100: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $6,738
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 6,195.78 DollarsR100SA5B 0000CONSTRUCTION

6737.62 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1ETK098100 Description: Tank TK098 Decommissioning Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1ETK098100: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $3,865
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,553.80 DollarsR100SA5B 0000CONSTRUCTION

3864.6 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD0404 Title: B-240 Decommissioning (Steam Cond. St. T
Activity ID: 1E2400APEN Description: B240 Decommissioning Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 7.03 msf 23HC 164 4,630 22,604 27,234 28,5401,3060
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WBS No: 1EDD0404
Activity ID: 1E2400APEN

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 4,075 4,07504,075

Total for Activity 1E2400APEN: 164 4,630 22,604 31,309 32,6151,3064,075

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 26.23183;   Subcontracts: $3,484.80;   Supplies: $130.68
  Total Unit Cost: $4,356.01
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.40 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.93 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 116.22 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,099.18 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,334.83 DollarsZDEPTCON 0000CONTINGENCY

1334.83 DollarsFactors
No DepartmentNONE Linear 2,740.28 DollarsZDEPTESC 0000ESCALATION

2740.28 DollarsFactors
Activity ID: 1E2400BCHR Description: B240 Decommissioning Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 7.03 msf 16HC 115 2,489 9,222 11,711 12,4137020
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,772 1,77201,772

Total for Activity 1E2400BCHR: 115 2,489 9,222 13,484 14,1867021,772
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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WBS No: 1EDD0404
Activity ID: 1E2400BCHR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 18.35619;   Subcontracts: $1,404.81;   Supplies: $70.24
  Total Unit Cost: $1,873.18
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.14 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 15.19 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 62.47 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,249.36 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 580.58 DollarsZDEPTCON 0000CONTINGENCY

580.579 DollarsFactors
No DepartmentNONE Linear 1,191.87 DollarsZDEPTESC 0000ESCALATION

1191.87 DollarsFactors
Activity ID: 1E2400CSPR Description: B240 Decommissioning Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 7.03 msf 0HC 0 0 23,149 23,149 23,14900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,305 3,30503,305

Total for Activity 1E2400CSPR: 0 0 23,149 26,454 26,45403,305
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,702.60;   Supplies: $0.00
  Total Unit Cost: $3,702.60
  Adjustment Factor: 0.8712
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WBS No: 1EDD0404
Activity ID: 1E2400CSPR

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,292.88 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,082.70 DollarsZDEPTCON 0000CONTINGENCY

1082.7 DollarsFactors
No DepartmentNONE Linear 2,222.67 DollarsZDEPTESC 0000ESCALATION

2222.67 DollarsFactors
Activity ID: 1E2400DDEC Description: B240 Decommissioning Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 7.03 msf 101HC 708 15,040 158,736 173,776 178,0174,2410
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 25,419 25,419025,419

Total for Activity 1E2400DDEC: 708 15,040 158,736 199,195 203,4364,24125,419

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 113.2473;   Subcontracts: $24,972.95;   Supplies: $416.43
  Total Unit Cost: $27,794.96
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 3.68 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.04 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 22,209.49 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 370.35 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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WBS No: 1EDD0404
Activity ID: 1E2400DDEC

Activity Filter * Starts In FY *
No DepartmentNONE Linear 8,326.06 DollarsZDEPTCON 0000CONTINGENCY

8326.06 DollarsFactors
No DepartmentNONE Linear 17,092.57 DollarsZDEPTESC 0000ESCALATION

17092.6 DollarsFactors
Activity ID: 1E2400EDIS Description: B240 Decommissioning Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 7.03 msf 60HC 419 8,893 93,945 102,838 105,3462,5080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,042 15,042015,042

Total for Activity 1E2400EDIS: 419 8,893 93,945 117,880 120,3882,50815,042

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 67.02142;   Subcontracts: $14,779.91;   Supplies: $246.33
  Total Unit Cost: $16,448.59
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 57.43 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.18 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 13,144.39 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 219.07 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.88 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,927.12 DollarsZDEPTCON 0000CONTINGENCY

4927.12 DollarsFactors
No DepartmentNONE Linear 10,114.89 DollarsZDEPTESC 0000ESCALATION

10114.9 DollarsFactors
Activity ID: 1E2400FDEM Description: B240 Decommissioning Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 7.03 msf 0HC 0 0 64,817 64,817 64,81700
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 7.03 msf 0HC 0 0 91,593 91,593 91,59300
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WBS No: 1EDD0404
Activity ID: 1E2400FDEM

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,333 22,333022,333

Total for Activity 1E2400FDEM: 0 0 156,410 178,743 178,743022,333

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $10,367.28;   Supplies: $0.00
  Total Unit Cost: $10,367.28
  Adjustment Factor: 0.8712

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 9,220.06 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP0.88 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,315.45 DollarsZDEPTCON 0000CONTINGENCY

7315.45 DollarsFactors
No DepartmentNONE Linear 15,017.90 DollarsZDEPTESC 0000ESCALATION

15017.9 DollarsFactors
WBS No: 1EDD05 Title: 444 Cluster Decommissioning
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WBS No: 1EDD05
Activity ID: 1E4H027100

Activity Filter * Starts In FY *
Activity ID: 1E4H027100 Description: Develop Recon. Level Char. Plan (RLCP) Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

444H027100 Develop Recon. Level Char. Plan (RLCP) 1.00 ea 267EE 267 9,161 66,953 76,115 79,2853,1700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 22,201 22,201022,201

Total for Activity 1E4H027100: 267 9,161 66,953 98,316 101,4863,17022,201

Cost Element Skill Quantity UnitsCurve

Line Item 444H027100 - Develop Recon. Level Char. Plan (RLCP)

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required to develop a recon level charaterization plan.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Develop Recon. Level Char. Plan
 Units - 1) Hours  2) Dollars 
 Unit Cost - 1) 420  2) $70,300 ODC's 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 213.44 HoursR100S750 E050STRAIGHT TIME BASE

240 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 53.36 HoursR100S750 M020STRAIGHT TIME BASE
60 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 59,036.00 DollarsR100SA5H E050SUBCONTRACTED SRVS
64900 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedCOST ESTIMATORS PLANNERS AN Linear 2,456.04 DollarsR100SA5H P070SUBCONTRACTED SRVS
2700 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedHEALTH PHYSICISTS Linear 3,005.11 DollarsR100SA5H P080SUBCONTRACTED SRVS
3303.6 Prime Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 2,456.04 DollarsR100SA5H P090SUBCONTRACTED SRVS
2700 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,121.44 DollarsZDEPTCON 0000CONTINGENCY

16121.4 DollarsFactors
No DepartmentNONE Linear 6,079.96 DollarsZDEPTESC 0000ESCALATION

6079.96 DollarsFactors
Activity ID: 1E4H027200 Description: Approve RLCP Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

444H027200 Approve RLCP 1.00 ea 36EE 36 1,901 728 2,629 3,2876580
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 920 9200920

Total for Activity 1E4H027200: 36 1,901 728 3,550 4,207658920
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WBS No: 1EDD05
Activity ID: 1E4H027200

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 444H027200 - Approve RLCP

Resources

BOE Estimators Experience - 27 years construction industry experience, including D&D of Rad, Be, and Industrial Buildings.  Detailed cost estimates are located 
in B444, room 120.  This estimate is considered to be the minimum level required for RLCP approval.

Experience Item Desc - Building Decommissioning

Breakdown of Cost Data:
 Item - Approve RLCP
 Units - 1) Hours  2) Dollars 
 Unit Cost - 1) 40  2) $800 ODC's 
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 17.79 HoursR100S750 M020STRAIGHT TIME BASE

20 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 17.79 HoursR100S750 M020STRAIGHT TIME BASE
20 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 727.72 DollarsR100SA5H E050SUBCONTRACTED SRVS
800 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 668.37 DollarsZDEPTCON 0000CONTINGENCY

668.371 DollarsFactors
No DepartmentNONE Linear 252.07 DollarsZDEPTESC 0000ESCALATION

252.066 DollarsFactors
Activity ID: 1EDD0055 Description: 444 Cluster Decommissioning Project Mgmt Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PMG-1EDD9000 Type1 Bldg Project Management 0.25 msf 52HC 13 390 1,902 2,291 2,4211300
1PMG-1EDD9010 Type1 Bldg Project Management 3.27 msf 52HC 170 5,144 25,114 30,258 31,9691,7110
1PMG-1EDD9040 Type1 Bldg Project Management 0.24 msf 52HC 12 377 1,842 2,219 2,3441250
1PMG-1EDD9070 Type1 Bldg Project Management 0.38 msf 52HC 20 604 2,946 3,550 3,7512010
2CAPMG-447CAX Type2CA Bldg Project Management 18.53 msf 244HC 4,522 138,407 536,752 675,160 721,18446,0240
2PMG-1EDD9020 Type2 Bldg Project Management 0.38 msf 123HC 47 1,440 7,343 8,783 9,2624790
2PMG-1EDD9030 Type2 Bldg Project Management 0.03 msf 123HC 4 127 646 773 815420
2PMG-1EDD9050 Type2 Bldg Project Management 0.20 msf 123HC 25 752 3,833 4,585 4,8352500
2PMG-1EDD9060 Type2 Bldg Project Management 2.76 msf 123HC 339 10,377 52,901 63,277 66,7283,4510
2PMG-1EDD9080 Type2 Bldg Project Management 1.03 msf 123HC 127 3,887 19,815 23,702 24,9951,2920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 203,864 203,8640203,864

Total for Activity 1EDD0055: 5,278 161,504 653,095 1,018,463 1,072,16853,704203,864
Line Item 1PMG-1EDD9000 - Type1 Bldg Project Management

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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WBS No: 1EDD05
Activity ID: 1EDD0055

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 58.2615;   Subcontracts: $8,316.00;   Supplies: $311.85
  Total Unit Cost: $10,395.07
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 25.08 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.51 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 15.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.68 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 277.34 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,395.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG-1EDD9010 - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 58.2615;   Subcontracts: $8,316.00;   Supplies: $311.85
  Total Unit Cost: $10,395.07
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 25.08 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EDD05
Activity ID: 1EDD0055

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.51 HoursR100S750 G010STRAIGHT TIME BASE

9.67 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 15.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.68 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 277.34 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,395.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG-1EDD9040 - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 58.2615;   Subcontracts: $8,316.00;   Supplies: $311.85
  Total Unit Cost: $10,395.07
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 25.08 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.51 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 15.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.68 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 277.34 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,395.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMG-1EDD9070 - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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WBS No: 1EDD05
Activity ID: 1EDD0055

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 58.2615;   Subcontracts: $8,316.00;   Supplies: $311.85
  Total Unit Cost: $10,395.07
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 25.08 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 8.51 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 15.54 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.68 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 277.34 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,395.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CAPMG-447CAXGPMG-1E - Type2CA Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 298.03;   Subcontracts: $33,375.00;   Supplies: $2,002.50
  Total Unit Cost: $44,499.98
 
Adjusted Unit Cost:
  Labor Hours: 274.3962;   Subcontracts: $30,728.36;   Supplies: $1,843.70
  Total Unit Cost: $40,971.13
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:11:43 AMPage 78 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD05
Activity ID: 1EDD0055

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 120.53 HoursR100S750 E130STRAIGHT TIME BASE

147.2 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 35.98 HoursR100S750 G010STRAIGHT TIME BASE
43.94 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 74.67 HoursR100S750 M010STRAIGHT TIME BASE
91.19 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 12.86 HoursR100S750 M020STRAIGHT TIME BASE
15.7 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,639.68 DollarsR100SA5C 0000SUPPLIES
2002.5 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 27,328.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
33375 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG-1EDD9020 - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.58
 
Adjusted Unit Cost:
  Labor Hours: 138.1142;   Subcontracts: $20,623.68;   Supplies: $928.07
  Total Unit Cost: $25,779.22
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 60.67 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.11 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 37.58 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 6.47 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 825.37 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:11:44 AMPage 79 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD05
Activity ID: 1EDD0055

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 18,341.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS

22400 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG-1EDD9030 - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 138.1142;   Subcontracts: $20,623.68;   Supplies: $928.07
  Total Unit Cost: $25,779.22
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 60.67 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.11 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 37.58 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 6.47 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 825.37 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 18,341.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2PMG-1EDD9050 - Type2 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.58
 
Adjusted Unit Cost:
  Labor Hours: 138.1142;   Subcontracts: $20,623.68;   Supplies: $928.07
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD05
Activity ID: 1EDD0055

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $25,779.22
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 60.67 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.11 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 37.58 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 6.47 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 825.37 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 18,341.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG-1EDD9060 - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 138.1142;   Subcontracts: $20,623.68;   Supplies: $928.07
  Total Unit Cost: $25,779.22
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 60.67 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.11 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 37.58 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 6.47 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD05
Activity ID: 1EDD0055

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 825.37 DollarsR100SA5C 0000SUPPLIES

1008 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 18,341.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PMG-1EDD9080 - Type2 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 150.01;   Subcontracts: $22,400.00;   Supplies: $1,008.00
  Total Unit Cost: $27,999.59
 
Adjusted Unit Cost:
  Labor Hours: 138.1142;   Subcontracts: $20,623.68;   Supplies: $928.07
  Total Unit Cost: $25,779.22
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 60.67 HoursR100S750 E130STRAIGHT TIME BASE

74.09 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 18.11 HoursR100S750 G010STRAIGHT TIME BASE
22.12 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 37.58 HoursR100S750 M010STRAIGHT TIME BASE
45.9 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 6.47 HoursR100S750 M020STRAIGHT TIME BASE
7.9 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 825.37 DollarsR100SA5C 0000SUPPLIES
1008 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 18,341.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS
22400 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 133,777.50 DollarsZDEPTCON 0000CONTINGENCY

133778 DollarsFactors
No DepartmentNONE Linear 70,086.59 DollarsZDEPTESC 0000ESCALATION

70086.6 DollarsFactors
Activity ID: 1EDD0060 Description: 444 Cluster Decommissioning Suppport Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD05
Activity ID: 1EDD0060

Activity Filter * Starts In FY *
1SUS-1EDD9005 Type1 Bldg Support Services 0.29 msf 70HC 20 375 1,389 1,764 1,8891250
1SUS-1EDD9015 Type1 Bldg Support Services 3.27 msf 70HC 228 4,287 15,885 20,172 21,5971,4250
1SUS-1EDD9045 Type1 Bldg Support Services 0.24 msf 70HC 17 314 1,165 1,479 1,5841050
1SUS-1EDD9075 Type1 Bldg Support Services 0.38 msf 70HC 27 503 1,864 2,367 2,5341670
2CASUS-447CAX Type2CA Bldg Support Services 21.00 msf 280HC 5,879 112,773 437,350 550,123 587,62337,5000
2SUS-1EDD9025 Type2 Bldg Support Services 0.44 msf 233HC 101 1,920 7,651 9,571 10,2096380
2SUS-1EDD9035 Type2 Bldg Support Services 0.05 msf 233HC 12 237 944 1,181 1,260790
2SUS-1EDD9055 Type2 Bldg Support Services 0.20 msf 233HC 47 882 3,515 4,397 4,6902930
2SUS-1EDD9065 Type2 Bldg Support Services 2.76 msf 233HC 642 12,170 48,510 60,680 64,7274,0470
2SUS-1EDD9085 Type2 Bldg Support Services 1.46 msf 233HC 340 6,447 25,697 32,144 34,2882,1440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 171,490 171,4900171,490

Total for Activity 1EDD0060: 7,314 139,907 543,970 855,367 901,89046,523171,490

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1EDD9005 - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 78.4179;   Subcontracts: $5,197.50;   Supplies: $259.88
  Total Unit Cost: $6,930.04
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.53 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.82 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 57.63 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.75 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 231.12 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,622.35 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1SUS-1EDD9015 - Type1 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
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Project Baseline_Devl
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Rocky Flats Closure Project
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WBS No: 1EDD05
Activity ID: 1EDD0060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 78.4179;   Subcontracts: $5,197.50;   Supplies: $259.88
  Total Unit Cost: $6,930.04
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.53 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.82 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 57.63 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.75 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 231.12 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,622.35 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1EDD9045 - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 78.4179;   Subcontracts: $5,197.50;   Supplies: $259.88
  Total Unit Cost: $6,930.04
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.53 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 4.82 HoursR100S750 E130STRAIGHT TIME BASE

5.48 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 57.63 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.75 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 231.12 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,622.35 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1EDD9075 - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.21;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 78.4179;   Subcontracts: $5,197.50;   Supplies: $259.88
  Total Unit Cost: $6,930.04
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.53 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 4.82 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 57.63 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 6.75 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 231.12 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,622.35 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2CASUS-447CAXHSUS-1E - Type2CA Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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WBS No: 1EDD05
Activity ID: 1EDD0060

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 341.98;   Subcontracts: $24,000.00;   Supplies: $1,440.00
  Total Unit Cost: $31,999.82
 
Adjusted Unit Cost:
  Labor Hours: 314.861;   Subcontracts: $22,096.80;   Supplies: $1,325.81
  Total Unit Cost: $29,462.23
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.77 HoursR100S750 E120STRAIGHT TIME BASE

3.38 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 25.43 HoursR100S750 E130STRAIGHT TIME BASE
31.06 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 225.40 HoursR100S750 G010STRAIGHT TIME BASE
275.28 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 26.42 HoursR100S750 P150STRAIGHT TIME BASE
32.26 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,179.10 DollarsR100SA5C 0000SUPPLIES
1440 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 19,651.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
24000 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1EDD9025 - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 261.6353;   Subcontracts: $18,644.18;   Supplies: $1,118.65
  Total Unit Cost: $24,721.05
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 2.33 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.88 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 190.18 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 22.29 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 994.86 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 16,581.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1EDD9035 - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 261.6353;   Subcontracts: $18,644.18;   Supplies: $1,118.65
  Total Unit Cost: $24,721.05
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.33 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.88 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 190.18 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 22.29 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 994.86 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 16,581.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS

20250 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1EDD9055 - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 261.6353;   Subcontracts: $18,644.18;   Supplies: $1,118.65
  Total Unit Cost: $24,721.05
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.33 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.88 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 190.18 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 22.29 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 994.86 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 16,581.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2SUS-1EDD9065 - Type2 Bldg Support Services
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 261.6353;   Subcontracts: $18,644.18;   Supplies: $1,118.65
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  Total Unit Cost: $24,721.05
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.33 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.88 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 190.18 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 22.29 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 994.86 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 16,581.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS-1EDD9085 - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 261.6353;   Subcontracts: $18,644.18;   Supplies: $1,118.65
  Total Unit Cost: $24,721.05
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.33 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.88 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 190.18 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 22.29 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD05
Activity ID: 1EDD0060

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 994.86 DollarsR100SA5C 0000SUPPLIES

1215 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 16,581.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 112,535.60 DollarsZDEPTCON 0000CONTINGENCY

112536 DollarsFactors
No DepartmentNONE Linear 58,954.63 DollarsZDEPTESC 0000ESCALATION

58954.6 DollarsFactors
Activity ID: 1EDD5070 Description: 444 Cluster Site Services Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CASUS-444CAX Type2CA Bldg Support Services 78.91 msf 280HC 22,096 423,838 1,643,710 2,067,547 2,201,776134,2290
2SUS Type2 Bldg Support Services 64.22 msf 233HC 14,944 283,194 1,128,772 1,411,966 1,501,65389,6870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 796,987 796,9870796,987

Total for Activity 1EDD5070: 37,039 707,031 2,772,482 4,276,500 4,500,416223,916796,987

Cost Element Skill Quantity UnitsCurve

Line Item 2CASUS-444CAXHSUS - Type2CA Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 341.98;   Subcontracts: $24,000.00;   Supplies: $1,440.00
  Total Unit Cost: $31,999.81
 
Adjusted Unit Cost:
  Labor Hours: 314.861;   Subcontracts: $22,096.80;   Supplies: $1,325.81
  Total Unit Cost: $29,462.23
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.77 HoursR100S750 E120STRAIGHT TIME BASE

3.38 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 25.43 HoursR100S750 E130STRAIGHT TIME BASE
31.06 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 225.40 HoursR100S750 G010STRAIGHT TIME BASE
275.28 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 26.42 HoursR100S750 P150STRAIGHT TIME BASE
32.26 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:11:49 AMPage 90 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD05
Activity ID: 1EDD5070

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 1,179.10 DollarsR100SA5C 0000SUPPLIES

1440 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 19,651.61 DollarsR100SA5H 0000SUBCONTRACTED SRVS
24000 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2SUS - Type2 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 284.17;   Subcontracts: $20,250.00;   Supplies: $1,215.00
  Total Unit Cost: $26,850.28
 
Adjusted Unit Cost:
  Labor Hours: 261.6353;   Subcontracts: $18,644.18;   Supplies: $1,118.65
  Total Unit Cost: $24,721.05
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 2.33 HoursR100S750 E120STRAIGHT TIME BASE

2.85 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 17.88 HoursR100S750 E130STRAIGHT TIME BASE
21.84 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 190.18 HoursR100S750 G010STRAIGHT TIME BASE
232.26 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 22.29 HoursR100S750 P150STRAIGHT TIME BASE
27.22 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 994.86 DollarsR100SA5C 0000SUPPLIES
1215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 16,581.05 DollarsR100SA5H 0000SUBCONTRACTED SRVS
20250 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 480,428.70 DollarsZDEPTCON 0000CONTINGENCY

480429 DollarsFactors
No DepartmentNONE Linear 316,557.90 DollarsZDEPTESC 0000ESCALATION

316558 DollarsFactors
WBS No: 1EDD0501 Title: B-444 Decommissioning (Manufacturing)
Activity ID: 1EDD5011 Description: B-444 Planning & Engineering Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0501
Activity ID: 1EDD5011

Activity Filter * Starts In FY *
Hours/Unit Total Total Cost CostType & Escalation

2CAPEN-444CAX Type2CA Bldg Planning & Engineering 78.91 msf 93HC 7,346 198,667 770,489 969,156 1,037,61868,4620
2PEN Type2 Bldg Planning & Engineering 41.82 msf 52HC 2,180 58,969 300,603 359,572 379,89320,3210
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 359,940 359,9400359,940

Total for Activity 1EDD5011: 9,526 257,636 1,071,092 1,688,668 1,777,45288,783359,940

Cost Element Skill Quantity UnitsCurve

Line Item 2CAPEN-444CAXAPEN - Type2CA Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 113.69;   Subcontracts: $11,250.00;   Supplies: $675.00
  Total Unit Cost: $14,999.81
 
Adjusted Unit Cost:
  Labor Hours: 104.6744;   Subcontracts: $10,357.88;   Supplies: $621.47
  Total Unit Cost: $13,810.32
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 55.20 HoursR100S750 E130STRAIGHT TIME BASE

67.41 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 37.89 HoursR100S750 G010STRAIGHT TIME BASE
46.28 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 552.70 DollarsR100SA5C 0000SUPPLIES
675 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 9,211.69 DollarsR100SA5H 0000SUBCONTRACTED SRVS
11250 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 58.62097;   Subcontracts: $7,733.88;   Supplies: $348.02
  Total Unit Cost: $9,667.31
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0501
Activity ID: 1EDD5011

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 30.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.22 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 309.51 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,878.06 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 250,649.30 DollarsZDEPTCON 0000CONTINGENCY

250649 DollarsFactors
No DepartmentNONE Linear 109,291.10 DollarsZDEPTESC 0000ESCALATION

109291 DollarsFactors
Activity ID: 1EDD5012 Description: B-444  Decomm. Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CACHR-444CAX Type2CA Bldg Characterization 78.91 msf 107HC 8,445 185,446 460,678 646,124 710,28864,1640
2CHR Type2 Bldg Characterization 41.82 msf 77HC 3,222 70,766 216,895 287,660 312,14524,4850
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 286,304 286,3040286,304

Total for Activity 1EDD5012: 11,667 256,211 677,573 1,220,088 1,308,73788,649286,304

Cost Element Skill Quantity UnitsCurve

Line Item 2CACHR-444CAXBCHR - Type2CA Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 130.7;   Subcontracts: $6,500.00;   Supplies: $630.00
  Total Unit Cost: $10,000.18
 
Adjusted Unit Cost:
  Labor Hours: 120.3355;   Subcontracts: $5,984.55;   Supplies: $580.04
  Total Unit Cost: $9,207.17
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.62 HoursR100S750 E130STRAIGHT TIME BASE

11.75 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.40 HoursKE10H750 T050STRAIGHT TIME BASE
118.95 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0501
Activity ID: 1EDD5012

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 515.85 DollarsR100SA5C 0000SUPPLIES

630 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 5,322.31 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6500 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 86.63787;   Subcontracts: $5,413.72;   Supplies: $417.63
  Total Unit Cost: $7,733.92
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.93 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.12 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 371.42 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,814.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 207,898.00 DollarsZDEPTCON 0000CONTINGENCY

207898 DollarsFactors
No DepartmentNONE Linear 78,405.56 DollarsZDEPTESC 0000ESCALATION

78405.6 DollarsFactors
Activity ID: 1EDD5013 Description: B-444 Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADIS-444CAX Type2CA Bldg Dismantlement 78.91 msf 1,068HC 84,249 1,833,150 3,755,721 5,588,871 6,105,819516,9480
2CADISPipe-444C Type2CA Bldg Piping & Duct Dismantlement 11,965.30 lot ($1K) 19HC 227,297 5,106,725 5,533,447 10,640,172 12,080,2681,440,0960
2DIS Type2 Bldg Dismantlement 73.04 msf 220HC 16,082 349,918 3,917,375 4,267,293 4,365,97098,6770
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,244,762 3,244,76203,244,762

Total for Activity 1EDD5013: 327,627 7,289,792 13,206,544 23,741,097 25,796,8192,055,7213,244,762
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0501
Activity ID: 1EDD5013

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 2CADIS-444CAXEDIS - Type2CA Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 1303.93;   Subcontracts: $51,900.00;   Supplies: $6,228.00
  Total Unit Cost: $86,500.00
 
Adjusted Unit Cost:
  Labor Hours: 1200.528;   Subcontracts: $47,784.33;   Supplies: $5,734.12
  Total Unit Cost: $79,640.55
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 986.19 HoursKE10H750 C120STRAIGHT TIME BASE

1204.41 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 81.49 HoursR100S750 E130STRAIGHT TIME BASE
99.52 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 42,496.61 DollarsR100SA5B 0000CONSTRUCTION
51900 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,099.59 DollarsR100SA5C 0000SUPPLIES
6228 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CADISPipe-444CAXEDI - Type2CA Bldg Piping & Duct Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.36;   Subcontracts: $400.00;   Supplies: $120.00
  Total Unit Cost: $999.90
 
Adjusted Unit Cost:
  Labor Hours: 21.36;   Subcontracts: $400.00;   Supplies: $120.00
  Total Unit Cost: $999.90
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 10.06 HoursKE10H750 C120STRAIGHT TIME BASE

11.31 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

6/23/00 10:11:52 AMPage 95 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0501
Activity ID: 1EDD5013

Activity Filter * Starts In FY *
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 3.01 HoursR100S750 M010STRAIGHT TIME BASE

3.39 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedMANAGERS (GRADE 64 - 68) Linear 0.75 HoursR100S750 M040STRAIGHT TIME BASE
0.84 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 5.18 HoursKE10H750 T050STRAIGHT TIME BASE
5.82 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 355.74 DollarsR100SA5B 0000CONSTRUCTION
400 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.72 DollarsR100SA5C 0000SUPPLIES
120 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 247.567;   Subcontracts: $59,122.75;   Supplies: $1,182.46
  Total Unit Cost: $65,691.95
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 203.37 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.80 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 52,580.35 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,051.61 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,079,397.00 DollarsZDEPTCON 0000CONTINGENCY

1079397 DollarsFactors
No DepartmentNONE Linear 2,165,365.00 DollarsZDEPTESC 0000ESCALATION

2165365 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0501
Activity ID: 1EDD5014

Activity Filter * Starts In FY *
Activity ID: 1EDD5014 Description: B-444 Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADECAsb-444 Type 2CA Bldg w/ Asbestos Decontamination 78.91 msf 289HC 22,766 519,395 2,647,619 3,167,013 3,313,483146,4690
2DECAsb Type2 Bldg w/Asbestos Decontamination 73.04 msf 101HC 7,384 168,463 1,885,940 2,054,403 2,101,90947,5060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 779,160 779,1600779,160

Total for Activity 1EDD5014: 30,150 687,857 4,533,559 6,000,576 6,194,552193,976779,160

Cost Element Skill Quantity UnitsCurve

Line Item 2CADECAsb-444CAXDDEC - Type 2CA Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 352.3522;   Subcontracts: $39,213.10;   Supplies: $1,764.59
  Total Unit Cost: $49,016.46
 
Adjusted Unit Cost:
  Labor Hours: 324.4107;   Subcontracts: $36,103.50;   Supplies: $1,624.66
  Total Unit Cost: $45,129.45
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 44.25 HoursR100S750 E130STRAIGHT TIME BASE

0.7541 Dose Base  0.99 RSOP0.93 Learning Curve71.67 hours
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 244.26 HoursKE10H750 T050STRAIGHT TIME BASE
395.58 hours 0.99 RSOP0.93 Learning Curve0.7541 Dose Base  

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 32,108.36 DollarsR100SA5B 0000CONSTRUCTION
52000 dollars 0.99 RSOP0.93 Learning Curve0.7541 Dose Base  

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,444.88 DollarsR100SA5C 0000SUPPLIES
0.7541 Dose Base  0.99 RSOP0.93 Learning Curve2340 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.03
 
Adjusted Unit Cost:
  Labor Hours: 113.6696;   Subcontracts: $28,463.44;   Supplies: $569.27
  Total Unit Cost: $31,626.07
  Adjustment Factor: 0.9207
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0501
Activity ID: 1EDD5014

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.51 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 85.58 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,313.73 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 506.27 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 259,194.00 DollarsZDEPTCON 0000CONTINGENCY

259194 DollarsFactors
No DepartmentNONE Linear 519,965.80 DollarsZDEPTESC 0000ESCALATION

519966 DollarsFactors
Activity ID: 1EDD5015 Description: B-444 Decomm. Final Surveys Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CAFSS-444CAX Type2CA Bldg Final Status Survey 78.91 msf 0HC 0 0 1,292,225 1,292,225 1,292,22500
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 83.07 msf 0HC 0 0 1,139,348 1,139,348 1,139,34800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 620,727 620,7270620,727

Total for Activity 1EDD5015: 0 0 2,431,573 3,052,300 3,052,3000620,727

Cost Element Skill Quantity UnitsCurve

Line Item 2CAFSS-444CAXCFSS - Type2CA Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,000.00;   Supplies: $0.00
  Total Unit Cost: $20,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $18,414.00;   Supplies: $0.00
  Total Unit Cost: $18,414.00
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 16,376.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS

20000 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0501
Activity ID: 1EDD5015

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,421.73;   Supplies: $0.00
  Total Unit Cost: $15,421.73
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,715.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 349,214.30 DollarsZDEPTCON 0000CONTINGENCY

349214 DollarsFactors
No DepartmentNONE Linear 271,512.80 DollarsZDEPTESC 0000ESCALATION

271513 DollarsFactors
Activity ID: 1EDD5016 Description: Demolition B444/448/447/445 Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADEMBlk-444C Type 2CA Masonry Building Demolition 78.91 msf 0HC 0 0 1,130,696 1,130,696 1,130,69600
2DEMBlk Type 2 Masonry Bldg Demolition 83.07 msf 0HC 0 0 1,146,150 1,146,150 1,146,15000
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 35.23 msf 0HC 0 0 634,445 634,445 634,44500
2DEMBlkSlab-444 Type 2 Bldg Demolition Slab/Foundation 78.91 msf 0HC 0 0 1,421,068 1,421,068 1,421,06800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,340,710 2,340,71002,340,710

Total for Activity 1EDD5016: 0 0 4,332,360 6,673,069 6,673,06902,340,710
Line Item 2CADEMBlk-444CAXFDEM - Type 2CA Masonry Building Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $17,500.00;   Supplies: $0.00
  Total Unit Cost: $17,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,112.25;   Supplies: $0.00
  Total Unit Cost: $16,112.25
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0501
Activity ID: 1EDD5016

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 14,329.30 DollarsR100SA5B 0000CONSTRUCTION
17500 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,513.80;   Supplies: $0.00
  Total Unit Cost: $15,513.80
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,797.07 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMBlkSlab-444CAXFD - Type 2 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0501
Activity ID: 1EDD5016

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,669,560.00 DollarsZDEPTCON 0000CONTINGENCY

1669560 DollarsFactors
No DepartmentNONE Linear 671,149.60 DollarsZDEPTESC 0000ESCALATION

671150 DollarsFactors
WBS No: 1EDD0502 Title: B-447 Decommissioning (Manufacturing)
Activity ID: 1EDD5021 Description: B-447 Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CAPEN-447CAX Type2CA Bldg Planning & Engineering 18.53 msf 93HC 1,725 46,651 180,928 227,579 243,72116,1410
2PEN Type2 Bldg Planning & Engineering 0.38 msf 52HC 20 540 2,753 3,294 3,4811870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 68,536 68,536068,536

Total for Activity 1EDD5021: 1,745 47,192 183,681 299,409 315,73716,32868,536

Cost Element Skill Quantity UnitsCurve

Line Item 2CAPEN-447CAXAPEN - Type2CA Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 113.69;   Subcontracts: $11,250.00;   Supplies: $675.00
  Total Unit Cost: $14,999.81
 
Adjusted Unit Cost:
  Labor Hours: 104.6744;   Subcontracts: $10,357.88;   Supplies: $621.47
  Total Unit Cost: $13,810.32
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 55.20 HoursR100S750 E130STRAIGHT TIME BASE

67.41 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EDD0502
Activity ID: 1EDD5021

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 37.89 HoursR100S750 G010STRAIGHT TIME BASE

46.28 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 552.70 DollarsR100SA5C 0000SUPPLIES
675 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 9,211.69 DollarsR100SA5H 0000SUBCONTRACTED SRVS
11250 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 58.62097;   Subcontracts: $7,733.88;   Supplies: $348.02
  Total Unit Cost: $9,667.31
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 30.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.22 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 309.51 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,878.06 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 49,579.02 DollarsZDEPTCON 0000CONTINGENCY

49579.0 DollarsFactors
No DepartmentNONE Linear 18,956.68 DollarsZDEPTESC 0000ESCALATION

18956.7 DollarsFactors
Activity ID: 1EDD5022 Description: B-447 Recon. Level Characterization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CACHR-447CAX Type2CA Bldg Characterization 18.53 msf 107HC 1,983 43,547 108,177 151,724 166,79115,0670
2CHR Type2 Bldg Characterization 0.38 msf 77HC 30 648 1,987 2,635 2,8592240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,506 47,506047,506
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WBS No: 1EDD0502
Activity ID: 1EDD5022

Activity Filter * Starts In FY *
Total for Activity 1EDD5022: 2,013 44,195 110,164 201,865 217,15615,29147,506

Cost Element Skill Quantity UnitsCurve

Line Item 2CACHR-447CAXBCHR - Type2CA Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 130.7;   Subcontracts: $6,500.00;   Supplies: $630.00
  Total Unit Cost: $10,000.18
 
Adjusted Unit Cost:
  Labor Hours: 120.3355;   Subcontracts: $5,984.55;   Supplies: $580.04
  Total Unit Cost: $9,207.17
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 9.62 HoursR100S750 E130STRAIGHT TIME BASE

11.75 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 97.40 HoursKE10H750 T050STRAIGHT TIME BASE
118.95 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 515.85 DollarsR100SA5C 0000SUPPLIES
630 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,322.31 DollarsR100SA5H 0000SUBCONTRACTED SRVS
6500 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 86.63787;   Subcontracts: $5,413.72;   Supplies: $417.63
  Total Unit Cost: $7,733.92
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.93 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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WBS No: 1EDD0502
Activity ID: 1EDD5022

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.12 HoursKE10H750 T050STRAIGHT TIME BASE

85.64 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 371.42 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,814.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34,496.14 DollarsZDEPTCON 0000CONTINGENCY

34496.1 DollarsFactors
No DepartmentNONE Linear 13,009.70 DollarsZDEPTESC 0000ESCALATION

13009.7 DollarsFactors
Activity ID: 1EDD5023 Description: B-447 Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADIS-447CAX Type2CA Bldg Dismantlement 21.80 msf 1,068HC 23,273 506,386 1,037,474 1,543,860 1,686,661142,8010
2DIS Type2 Bldg Dismantlement 0.45 msf 220HC 100 2,167 24,259 26,426 27,0376110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 246,565 246,5650246,565

Total for Activity 1EDD5023: 23,372 508,553 1,061,733 1,816,851 1,960,263143,412246,565

Cost Element Skill Quantity UnitsCurve

Line Item 2CADIS-447CAXEDIS - Type2CA Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 1303.93;   Subcontracts: $51,900.00;   Supplies: $6,228.00
  Total Unit Cost: $86,500.00
 
Adjusted Unit Cost:
  Labor Hours: 1200.528;   Subcontracts: $47,784.33;   Supplies: $5,734.12
  Total Unit Cost: $79,640.55
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 986.19 HoursKE10H750 C120STRAIGHT TIME BASE

1204.41 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 81.49 HoursR100S750 E130STRAIGHT TIME BASE
99.52 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 42,496.61 DollarsR100SA5B 0000CONSTRUCTION
51900 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Activity ID: 1EDD5023

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 5,099.59 DollarsR100SA5C 0000SUPPLIES

6228 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 247.567;   Subcontracts: $59,122.75;   Supplies: $1,182.46
  Total Unit Cost: $65,691.95
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 203.37 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.80 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 52,580.35 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,051.61 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 82,021.82 DollarsZDEPTCON 0000CONTINGENCY

82021.8 DollarsFactors
No DepartmentNONE Linear 164,542.90 DollarsZDEPTESC 0000ESCALATION

164543 DollarsFactors
Activity ID: 1EDD5024 Description: B-447 Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADECAsb-447 Type 2CA Bldg w/ Asbestos Decontamination 21.80 msf 289HC 6,289 143,477 731,374 874,850 915,31140,4600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 131,694 131,6940131,694

Total for Activity 1EDD5024: 6,289 143,477 731,374 1,006,544 1,047,00540,460131,694
Line Item 2CADECAsb-447CAXDDEC - Type 2CA Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
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WBS No: 1EDD0502
Activity ID: 1EDD5024

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 352.3523;   Subcontracts: $39,213.10;   Supplies: $1,764.59
  Total Unit Cost: $49,016.46
 
Adjusted Unit Cost:
  Labor Hours: 324.4107;   Subcontracts: $36,103.50;   Supplies: $1,624.66
  Total Unit Cost: $45,129.45
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 44.25 HoursR100S750 E130STRAIGHT TIME BASE

71.67 hours 0.99 RSOP0.93 Learning Curve0.7541 Dose Base  
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 244.26 HoursKE10H750 T050STRAIGHT TIME BASE
0.7541 Dose Base  0.99 RSOP0.93 Learning Curve395.58 hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 32,108.36 DollarsR100SA5B 0000CONSTRUCTION
0.7541 Dose Base  0.99 RSOP0.93 Learning Curve52000 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,444.88 DollarsR100SA5C 0000SUPPLIES
0.7541 Dose Base  0.99 RSOP0.93 Learning Curve2340 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 43,809.04 DollarsZDEPTCON 0000CONTINGENCY

43809.0 DollarsFactors
No DepartmentNONE Linear 87,884.74 DollarsZDEPTESC 0000ESCALATION

87884.7 DollarsFactors
Activity ID: 1EDD5025 Description: B-447 Final Surveys Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CAFSS-447CAX Type2CA Bldg Final Status Survey 21.80 msf 0HC 0 0 356,962 356,962 356,96200
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.47 msf 0HC 0 0 6,446 6,446 6,44600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 52,708 52,708052,708

Total for Activity 1EDD5025: 0 0 363,408 416,116 416,116052,708
Line Item 2CAFSS-447CAXCFSS - Type2CA Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,000.00;   Supplies: $0.00
  Total Unit Cost: $20,000.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $18,414.00;   Supplies: $0.00
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Baseline Cost and Basis of Estimate

WBS No: 1EDD0502
Activity ID: 1EDD5025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Total Unit Cost: $18,414.00
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 16,376.34 DollarsR100SA5H 0000SUBCONTRACTED SRVS

20000 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,421.73;   Supplies: $0.00
  Total Unit Cost: $15,421.73
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,715.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 17,815.03 DollarsZDEPTCON 0000CONTINGENCY

17815.0 DollarsFactors
No DepartmentNONE Linear 34,893.09 DollarsZDEPTESC 0000ESCALATION

34893.1 DollarsFactors
Activity ID: 1EDD5026 Description: B-447 Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CADEMBlk-447C Type 2CA Masonry Building Demolition 22.63 msf 0HC 0 0 324,272 324,272 324,27200
2DEMBlk Type 2 Masonry Bldg Demolition 0.47 msf 0HC 0 0 6,485 6,485 6,48500
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 0.36 msf 0HC 0 0 6,555 6,555 6,55500
2DEMBlkSlab-447 Type 2 Bldg Demolition Slab/Foundation 17.63 msf 0HC 0 0 317,430 317,430 317,43000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 93,489 93,489093,489

Total for Activity 1EDD5026: 0 0 654,742 748,231 748,231093,489
Line Item 2CADEMBlk-447CAXFDEM - Type 2CA Masonry Building Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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WBS No: 1EDD0502
Activity ID: 1EDD5026

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $17,500.00;   Supplies: $0.00
  Total Unit Cost: $17,500.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,112.25;   Supplies: $0.00
  Total Unit Cost: $16,112.25
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,329.30 DollarsR100SA5B 0000CONSTRUCTION

17500 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,513.79;   Supplies: $0.00
  Total Unit Cost: $15,513.79
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,797.07 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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WBS No: 1EDD0502
Activity ID: 1EDD5026

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION
20250 dollars

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab-447CAXFD - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,622.96 DollarsZDEPTCON 0000CONTINGENCY

30623 DollarsFactors
No DepartmentNONE Linear 62,865.86 DollarsZDEPTESC 0000ESCALATION

62865.9 DollarsFactors
WBS No: 1EDD0503 Title: B-448 Decommissioning (U Material Storag
Activity ID: 1EDD5031 Description: B-448 Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 0.03 msf 52HC 2 48 242 290 304140
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 67 67067

Total for Activity 1EDD5031: 2 48 242 357 3701467
Line Item 2PEN - Type2 Bldg Planning & Engineering

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
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WBS No: 1EDD0503
Activity ID: 1EDD5031

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

  Labor Hours: 58.62097;   Subcontracts: $7,733.88;   Supplies: $348.02
  Total Unit Cost: $9,667.31
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 30.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.22 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 309.51 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,878.06 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 34.49 DollarsZDEPTCON 0000CONTINGENCY

34.4859 DollarsFactors
No DepartmentNONE Linear 32.09 DollarsZDEPTESC 0000ESCALATION

32.0899 DollarsFactors
Activity ID: 1EDD5032 Description: B-448 Recon. Level Characterization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 0.03 msf 77HC 3 57 175 232 248160
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 36 36036

Total for Activity 1EDD5032: 3 57 175 268 2841636

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 86.63787;   Subcontracts: $5,413.72;   Supplies: $417.63
  Total Unit Cost: $7,733.92
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.93 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Activity ID: 1EDD5032

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.12 HoursKE10H750 T050STRAIGHT TIME BASE

85.64 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 371.42 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,814.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11.87 DollarsZDEPTCON 0000CONTINGENCY

11.8733 DollarsFactors
No DepartmentNONE Linear 23.82 DollarsZDEPTESC 0000ESCALATION

23.8189 DollarsFactors
Activity ID: 1EDD5033 Description: B-448 Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 0.06 msf 220HC 14 296 3,312 3,608 3,694860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 775 7750775

Total for Activity 1EDD5033: 14 296 3,312 4,383 4,46986775

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 247.567;   Subcontracts: $59,122.75;   Supplies: $1,182.46
  Total Unit Cost: $65,691.95
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 203.37 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.80 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 52,580.35 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,051.61 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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WBS No: 1EDD0503
Activity ID: 1EDD5033

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 392.51 DollarsZDEPTCON 0000CONTINGENCY

392.512 DollarsFactors
No DepartmentNONE Linear 382.93 DollarsZDEPTESC 0000ESCALATION

382.929 DollarsFactors
Activity ID: 1EDD5035 Description: B-448 Final Surveys Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.07 msf 0HC 0 0 974 974 97400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 532 5320532

Total for Activity 1EDD5035: 0 0 974 1,505 1,5050532

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,421.72;   Supplies: $0.00
  Total Unit Cost: $15,421.72
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,715.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 380.81 DollarsZDEPTCON 0000CONTINGENCY

380.807 DollarsFactors
No DepartmentNONE Linear 150.85 DollarsZDEPTESC 0000ESCALATION

150.853 DollarsFactors
Activity ID: 1EDD5036 Description: B-448 Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMBlk Type 2 Masonry Bldg Demolition 0.07 msf 0HC 0 0 980 980 98000
2DEMBlkSlab Type 2 Bldg Demolition Slab/Foundation 0.03 msf 0HC 0 0 504 504 50400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 794 7940794

Total for Activity 1EDD5036: 0 0 1,484 2,278 2,2780794
Line Item 2DEMBlk - Type 2 Masonry Bldg Demolition

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0503
Activity ID: 1EDD5036

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,850.00;   Supplies: $0.00
  Total Unit Cost: $16,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,513.79;   Supplies: $0.00
  Total Unit Cost: $15,513.80
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,797.07 DollarsR100SA5B 0000CONSTRUCTION

16850 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMBlkSlab - Type 2 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 563.88 DollarsZDEPTCON 0000CONTINGENCY

563.881 DollarsFactors
No DepartmentNONE Linear 229.87 DollarsZDEPTESC 0000ESCALATION

229.871 DollarsFactors
WBS No: 1EDD0504 Title: B-450 Decommissioning (Filter Plenum)
Activity ID: 1EDD5041 Description: B-450 Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 0.20 msf 52HC 10 282 1,438 1,720 1,799800
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0504
Activity ID: 1EDD5041

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 257 2570257

Total for Activity 1EDD5041: 10 282 1,438 1,976 2,05680257

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67001;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 58.62098;   Subcontracts: $7,733.88;   Supplies: $348.02
  Total Unit Cost: $9,667.31
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 30.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.22 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 309.51 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,878.06 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 84.14 DollarsZDEPTCON 0000CONTINGENCY

84.1426 DollarsFactors
No DepartmentNONE Linear 172.74 DollarsZDEPTESC 0000ESCALATION

172.736 DollarsFactors
Activity ID: 1EDD5042 Description: B-450 Recon. Level Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 0.20 msf 77HC 15 338 1,037 1,376 1,471950
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 210 2100210

Total for Activity 1EDD5042: 15 338 1,037 1,586 1,68195210
Line Item 2CHR - Type2 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0504
Activity ID: 1EDD5042

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 86.63787;   Subcontracts: $5,413.72;   Supplies: $417.63
  Total Unit Cost: $7,733.92
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.93 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.12 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 371.42 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,814.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 68.80 DollarsZDEPTCON 0000CONTINGENCY

68.8026 DollarsFactors
No DepartmentNONE Linear 141.24 DollarsZDEPTESC 0000ESCALATION

141.245 DollarsFactors
Activity ID: 1EDD5043 Description: B-450 Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 0.20 msf 220HC 44 958 10,726 11,685 11,9552700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,720 1,72001,720

Total for Activity 1EDD5043: 44 958 10,726 13,405 13,6752701,720
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 247.567;   Subcontracts: $59,122.75;   Supplies: $1,182.46
  Total Unit Cost: $65,691.95
  Adjustment Factor: 0.9207
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0504
Activity ID: 1EDD5043

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 203.37 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.80 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 52,580.35 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,051.61 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 572.18 DollarsZDEPTCON 0000CONTINGENCY

572.182 DollarsFactors
No DepartmentNONE Linear 1,147.85 DollarsZDEPTESC 0000ESCALATION

1147.85 DollarsFactors
Activity ID: 1EDD5045 Description: B-450 Final Surveys Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.20 msf 0HC 0 0 2,743 2,743 2,74300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,259 1,25901,259

Total for Activity 1EDD5045: 0 0 2,743 4,002 4,00201,259

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,421.73;   Supplies: $0.00
  Total Unit Cost: $15,421.73
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,715.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0504
Activity ID: 1EDD5045

Activity Filter * Starts In FY *
No DepartmentNONE Linear 854.28 DollarsZDEPTCON 0000CONTINGENCY

854.279 DollarsFactors
No DepartmentNONE Linear 404.74 DollarsZDEPTESC 0000ESCALATION

404.744 DollarsFactors
WBS No: 1EDD0505 Title: B-451 Decommissioning (Filter Plenum)
Activity ID: 1EDD5051 Description: B-451 Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 2.76 msf 52HC 144 3,892 19,838 23,729 24,8271,0970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,545 3,54503,545

Total for Activity 1EDD5051: 144 3,892 19,838 27,274 28,3721,0973,545

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67001;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 58.62098;   Subcontracts: $7,733.88;   Supplies: $348.02
  Total Unit Cost: $9,667.31
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 30.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.22 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 309.51 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,878.06 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,161.17 DollarsZDEPTCON 0000CONTINGENCY

1161.17 DollarsFactors
No DepartmentNONE Linear 2,383.76 DollarsZDEPTESC 0000ESCALATION

2383.76 DollarsFactors
Activity ID: 1EDD5052 Description: B-451 Recon. Level Characterization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 2.76 msf 77HC 213 4,670 14,314 18,984 20,3011,3170
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0505
Activity ID: 1EDD5052

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,921 2,92102,921

Total for Activity 1EDD5052: 213 4,670 14,314 21,904 23,2211,3172,921

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 86.63787;   Subcontracts: $5,413.72;   Supplies: $417.63
  Total Unit Cost: $7,733.92
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.93 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.12 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 371.42 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,814.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 971.63 DollarsZDEPTCON 0000CONTINGENCY

971.633 DollarsFactors
No DepartmentNONE Linear 1,949.18 DollarsZDEPTESC 0000ESCALATION

1949.18 DollarsFactors
Activity ID: 1EDD5053 Description: B-451 Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 2.76 msf 220HC 608 13,222 148,024 161,246 164,9753,7290
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 23,736 23,736023,736

Total for Activity 1EDD5053: 608 13,222 148,024 184,983 188,7113,72923,736
Line Item 2DIS - Type2 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0505
Activity ID: 1EDD5053

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 247.567;   Subcontracts: $59,122.75;   Supplies: $1,182.46
  Total Unit Cost: $65,691.95
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 203.37 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.80 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 52,580.35 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,051.61 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,896.11 DollarsZDEPTCON 0000CONTINGENCY

7896.11 DollarsFactors
No DepartmentNONE Linear 15,840.29 DollarsZDEPTESC 0000ESCALATION

15840.3 DollarsFactors
Activity ID: 1EDD5055 Description: B-451 Final Surveys Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 2.76 msf 0HC 0 0 37,854 37,854 37,85400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,103 18,103018,103

Total for Activity 1EDD5055: 0 0 37,854 55,957 55,957018,103
Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,421.72;   Supplies: $0.00
  Total Unit Cost: $15,421.73
  Adjustment Factor: 0.9207

6/23/00 10:12:04 AMPage 119 of 168 OFFICIAL USE ONLY
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0505
Activity ID: 1EDD5055

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,715.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,424.58 DollarsZDEPTCON 0000CONTINGENCY

12424.6 DollarsFactors
No DepartmentNONE Linear 5,678.36 DollarsZDEPTESC 0000ESCALATION

5678.36 DollarsFactors
Activity ID: 1EDD5056 Description: B-451 Demolition Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DEMMod Type 2 Modular Bldg Demolition 2.76 msf 0HC 0 0 29,040 29,040 29,04000
2DEMModSlab Type 2 Modular Bldg Demolition Slab/Foundation 2.76 msf 0HC 0 0 49,705 49,705 49,70500
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 42,545 42,545042,545

Total for Activity 1EDD5056: 0 0 78,745 121,291 121,291042,545

Cost Element Skill Quantity UnitsCurve

Line Item 2DEMMod - Type 2 Modular Bldg Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $12,850.00;   Supplies: $0.00
  Total Unit Cost: $12,850.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,831.00;   Supplies: $0.00
  Total Unit Cost: $11,831.00
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,521.80 DollarsR100SA5B 0000CONSTRUCTION

12850 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Line Item 2DEMModSlab - Type 2 Modular Bldg Demolition Slab/Foundation
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00

6/23/00 10:12:04 AMPage 120 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD
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WBS No: 1EDD0505
Activity ID: 1EDD5056

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $20,250.00;   Supplies: $0.00
  Total Unit Cost: $20,250.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 18,009.18 DollarsR100SA5B 0000CONSTRUCTION

20250 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,346.13 DollarsZDEPTCON 0000CONTINGENCY

30346.1 DollarsFactors
No DepartmentNONE Linear 12,198.90 DollarsZDEPTESC 0000ESCALATION

12198.9 DollarsFactors
WBS No: 1EDD0506 Title: B-427 Decommissioning (Emergency Generat
Activity ID: 1EDD5061 Description: B-427 Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.25 msf 27HC 7 185 906 1,091 1,145540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 251 2510251

Total for Activity 1EDD5061: 7 185 906 1,342 1,39654251

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 29.8089;   Subcontracts: $3,960.00;   Supplies: $148.50
  Total Unit Cost: $4,950.01
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.50 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 9.01 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 132.07 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

6/23/00 10:12:05 AMPage 121 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD
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WBS No: 1EDD0506
Activity ID: 1EDD5061

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,521.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4000 Dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 130.00 DollarsZDEPTCON 0000CONTINGENCY

130.001 DollarsFactors
No DepartmentNONE Linear 120.96 DollarsZDEPTESC 0000ESCALATION

120.958 DollarsFactors
Activity ID: 1EDD5062 Description: B-427 Recon. Level Characterization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.25 msf 19HC 5 100 369 469 497280
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 72 72072

Total for Activity 1EDD5062: 5 100 369 541 5692872

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.8593;   Subcontracts: $1,596.38;   Supplies: $79.82
  Total Unit Cost: $2,128.62
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.29 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.26 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 70.99 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,419.72 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23.80 DollarsZDEPTCON 0000CONTINGENCY

23.8037 DollarsFactors
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WBS No: 1EDD0506
Activity ID: 1EDD5062

Activity Filter * Starts In FY *
No DepartmentNONE Linear 47.75 DollarsZDEPTESC 0000ESCALATION

47.7524 DollarsFactors
Activity ID: 1EDD5063 Description: B-427 Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.30 msf 68HC 20 430 4,538 4,967 5,1021340
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,633 1,63301,633

Total for Activity 1EDD5063: 20 430 4,538 6,601 6,7351341,633

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 76.16071;   Subcontracts: $16,795.35;   Supplies: $279.92
  Total Unit Cost: $18,691.58
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 65.26 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,936.81 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 248.95 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,005.34 DollarsZDEPTCON 0000CONTINGENCY

1005.34 DollarsFactors
No DepartmentNONE Linear 627.96 DollarsZDEPTESC 0000ESCALATION

627.962 DollarsFactors
Activity ID: 1EDD5065 Description: B-427 Final Surveys Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.31 msf 0HC 0 0 1,167 1,167 1,16700
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 0.31 msf 0HC 0 0 4,601 4,601 4,60100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,150 3,15003,150

Total for Activity 1EDD5065: 0 0 5,769 8,918 8,91803,150
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0506
Activity ID: 1EDD5065

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,207.50;   Supplies: $0.00
  Total Unit Cost: $4,207.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,741.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,582.50;   Supplies: $0.00
  Total Unit Cost: $16,582.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,747.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,255.92 DollarsZDEPTCON 0000CONTINGENCY

2255.92 DollarsFactors
No DepartmentNONE Linear 893.66 DollarsZDEPTESC 0000ESCALATION

893.661 DollarsFactors
WBS No: 1EDD0507 Title: B-445 Decommissioning (Carbon Storage)
Activity ID: 1EDD5071 Description: B-445 Planning & Engineering Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0507
Activity ID: 1EDD5071

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 3.27 msf 27HC 87 2,449 11,959 14,409 15,0996910
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,156 2,15602,156

Total for Activity 1EDD5071: 87 2,449 11,959 16,565 17,2556912,156

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 29.8089;   Subcontracts: $3,960.00;   Supplies: $148.50
  Total Unit Cost: $4,950.01
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.50 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 9.01 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 132.07 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,521.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 706.21 DollarsZDEPTCON 0000CONTINGENCY

706.212 DollarsFactors
No DepartmentNONE Linear 1,449.78 DollarsZDEPTESC 0000ESCALATION

1449.78 DollarsFactors
Activity ID: 1EDD5072 Description: B445 Characterization Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 3.27 msf 928HC 3,036 65,845 243,955 309,801 328,36918,5680
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,245 47,245047,245

Total for Activity 1EDD5072: 3,036 65,845 243,955 357,046 375,61418,56847,245
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 

6/23/00 10:12:07 AMPage 125 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD
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WBS No: 1EDD0507
Activity ID: 1EDD5072

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.8593;   Subcontracts: $1,596.38;   Supplies: $79.82
  Total Unit Cost: $2,128.62
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 64.71 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 50 B444 Type 1 Char Adj0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 862.84 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 50 B444 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,549.53 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 50 B444 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 70,986.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 50 B444 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 15,716.56 DollarsZDEPTCON 0000CONTINGENCY

15716.6 DollarsFactors
No DepartmentNONE Linear 31,528.78 DollarsZDEPTESC 0000ESCALATION

31528.8 DollarsFactors
Activity ID: 1EDD5073 Description: B445 Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 3.27 msf 928HC 3,036 65,845 243,955 309,801 328,36918,5680
1DIS Type1 Bldg Dismantlement 3.27 msf 68HC 222 4,705 49,703 54,408 55,7351,3270
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 55,264 55,264055,264

Total for Activity 1EDD5073: 3,258 70,550 293,658 419,473 439,36819,89555,264
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
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WBS No: 1EDD0507
Activity ID: 1EDD5073

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 20.8593;   Subcontracts: $1,596.38;   Supplies: $79.82
  Total Unit Cost: $2,128.62
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 64.71 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 50 B444 Type 1 Char Adj0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 862.84 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 50 B444 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,549.53 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 50 B444 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 70,986.16 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 50 B444 Type 1 Char Adj0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 76.16071;   Subcontracts: $16,795.35;   Supplies: $279.92
  Total Unit Cost: $18,691.58
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 65.26 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,936.81 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 248.95 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
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WBS No: 1EDD0507
Activity ID: 1EDD5073

Activity Filter * Starts In FY *
No DepartmentNONE Linear 18,384.15 DollarsZDEPTCON 0000CONTINGENCY

18384.2 DollarsFactors
No DepartmentNONE Linear 36,880.20 DollarsZDEPTESC 0000ESCALATION

36880.2 DollarsFactors
Activity ID: 1EDD5074 Description: B-445 Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 3.27 msf 114HC 375 7,957 83,982 91,939 94,1832,2440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,551 13,551013,551

Total for Activity 1EDD5074: 375 7,957 83,982 105,490 107,7332,24413,551

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 128.6901;   Subcontracts: $28,378.35;   Supplies: $473.22
  Total Unit Cost: $31,585.18
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.18 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 110.27 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,238.06 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 420.85 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,507.81 DollarsZDEPTCON 0000CONTINGENCY

4507.81 DollarsFactors
No DepartmentNONE Linear 9,043.06 DollarsZDEPTESC 0000ESCALATION

9043.06 DollarsFactors
Activity ID: 1EDD5075 Description: B-445 Final Surveys Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 3.27 msf 0HC 0 0 12,247 12,247 12,24700
2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 3.27 msf 0HC 0 0 48,269 48,269 48,26900
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WBS No: 1EDD0507
Activity ID: 1EDD5075

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 28,086 28,086028,086

Total for Activity 1EDD5075: 0 0 60,516 88,602 88,602028,086

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,207.50;   Supplies: $0.00
  Total Unit Cost: $4,207.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,741.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $16,582.50;   Supplies: $0.00
  Total Unit Cost: $16,582.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 14,747.51 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,156.95 DollarsZDEPTCON 0000CONTINGENCY

19157 DollarsFactors
No DepartmentNONE Linear 8,929.30 DollarsZDEPTESC 0000ESCALATION

8929.30 DollarsFactors
Activity ID: 1EDD5076 Description: B-445 Demolition Schedule Risk 1Cost Risk 1
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0507
Activity ID: 1EDD5076

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 3.27 msf 0HC 0 0 45,819 45,819 45,81900
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 3.27 msf 0HC 0 0 42,643 42,643 42,64300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 47,321 47,321047,321

Total for Activity 1EDD5076: 0 0 88,463 135,784 135,784047,321

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,741.00;   Supplies: $0.00
  Total Unit Cost: $15,741.00
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,999.13 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0507
Activity ID: 1EDD5076

Activity Filter * Starts In FY *
No DepartmentNONE Linear 33,616.92 DollarsZDEPTCON 0000CONTINGENCY

33616.9 DollarsFactors
No DepartmentNONE Linear 13,704.23 DollarsZDEPTESC 0000ESCALATION

13704.2 DollarsFactors
WBS No: 1EDD0508 Title: B-449 Decommissioning (Oil & Paint Stora
Activity ID: 1EDD5081 Description: B-449 Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.24 msf 27HC 6 180 877 1,057 1,107510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 158 1580158

Total for Activity 1EDD5081: 6 180 877 1,215 1,26551158

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 29.8089;   Subcontracts: $3,960.00;   Supplies: $148.50
  Total Unit Cost: $4,950.01
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.50 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 9.01 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 132.07 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,521.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51.78 DollarsZDEPTCON 0000CONTINGENCY

51.7846 DollarsFactors
No DepartmentNONE Linear 106.31 DollarsZDEPTESC 0000ESCALATION

106.309 DollarsFactors
Activity ID: 1EDD5082 Description: B-449 Recon. Level Characterization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.24 msf 19HC 4 97 358 454 482270
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0508
Activity ID: 1EDD5082

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 69 69069

Total for Activity 1EDD5082: 4 97 358 524 5512769

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.8593;   Subcontracts: $1,596.38;   Supplies: $79.82
  Total Unit Cost: $2,128.62
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.29 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.26 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 70.99 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,419.72 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23.05 DollarsZDEPTCON 0000CONTINGENCY

23.0490 DollarsFactors
No DepartmentNONE Linear 46.24 DollarsZDEPTESC 0000ESCALATION

46.2384 DollarsFactors
Activity ID: 1EDD5083 Description: B-449 Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.24 msf 68HC 16 345 3,645 3,990 4,087970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 584 5840584

Total for Activity 1EDD5083: 16 345 3,645 4,573 4,67097584
Line Item 1DIS - Type1 Bldg Dismantlement

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0508
Activity ID: 1EDD5083

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 76.16071;   Subcontracts: $16,795.35;   Supplies: $279.92
  Total Unit Cost: $18,691.58
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 65.26 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,936.81 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 248.95 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 191.15 DollarsZDEPTCON 0000CONTINGENCY

191.147 DollarsFactors
No DepartmentNONE Linear 392.40 DollarsZDEPTESC 0000ESCALATION

392.405 DollarsFactors
Activity ID: 1EDD5084 Description: B-449 Decontamination Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.24 msf 114HC 27 583 6,158 6,742 6,9061650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,010 1,01001,010

Total for Activity 1EDD5084: 27 583 6,158 7,751 7,9161651,010
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 128.6901;   Subcontracts: $28,378.35;   Supplies: $473.22
  Total Unit Cost: $31,585.18
  Adjustment Factor: 0.99
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0508
Activity ID: 1EDD5084

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.18 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 110.27 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,238.06 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 420.85 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 346.56 DollarsZDEPTCON 0000CONTINGENCY

346.562 DollarsFactors
No DepartmentNONE Linear 663.10 DollarsZDEPTESC 0000ESCALATION

663.102 DollarsFactors
Activity ID: 1EDD5085 Description: B-449 Final Surveys Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.24 msf 0HC 0 0 898 898 89800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 429 4290429

Total for Activity 1EDD5085: 0 0 898 1,328 1,3280429

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,207.50;   Supplies: $0.00
  Total Unit Cost: $4,207.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,741.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0508
Activity ID: 1EDD5085

Activity Filter * Starts In FY *
No DepartmentNONE Linear 294.76 DollarsZDEPTCON 0000CONTINGENCY

294.764 DollarsFactors
No DepartmentNONE Linear 134.72 DollarsZDEPTESC 0000ESCALATION

134.715 DollarsFactors
Activity ID: 1EDD5086 Description: B-449 Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMMod Type 1 Modular Demolition 0.24 msf 0HC 0 0 2,515 2,515 2,51500
1DEMSlabMod Type 1 Bldg Demolition Slab/Foundation 0.24 msf 0HC 0 0 3,127 3,127 3,12700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,018 3,01803,018

Total for Activity 1EDD5086: 0 0 5,641 8,659 8,65903,018

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMMod - Type 1 Modular Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $11,900.00;   Supplies: $0.00
  Total Unit Cost: $11,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $11,781.00;   Supplies: $0.00
  Total Unit Cost: $11,781.00
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 10,477.34 DollarsR100SA5B 0000CONSTRUCTION

11900 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabMod - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0508
Activity ID: 1EDD5086

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,143.84 DollarsZDEPTCON 0000CONTINGENCY

2143.84 DollarsFactors
No DepartmentNONE Linear 873.95 DollarsZDEPTESC 0000ESCALATION

873.954 DollarsFactors
WBS No: 1EDD0509 Title: B-453 Decommissioning (Oil Storage)
Activity ID: 1EDD5091 Description: B-453 Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 0.38 msf 27HC 10 287 1,403 1,690 1,772810
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 253 2530253

Total for Activity 1EDD5091: 10 287 1,403 1,943 2,02481253

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.02
 
Adjusted Unit Cost:
  Labor Hours: 29.8089;   Subcontracts: $3,960.00;   Supplies: $148.50
  Total Unit Cost: $4,950.01
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 17.50 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 9.01 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 132.07 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,521.79 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0509
Activity ID: 1EDD5091

Activity Filter * Starts In FY *
No DepartmentNONE Linear 82.86 DollarsZDEPTCON 0000CONTINGENCY

82.8553 DollarsFactors
No DepartmentNONE Linear 170.09 DollarsZDEPTESC 0000ESCALATION

170.094 DollarsFactors
Activity ID: 1EDD5092 Description: B-453 Recon. Level Characterization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 0.38 msf 19HC 7 155 572 727 771440
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 111 1110111

Total for Activity 1EDD5092: 7 155 572 838 88144111

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 20.8593;   Subcontracts: $1,596.38;   Supplies: $79.82
  Total Unit Cost: $2,128.62
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.29 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.26 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 70.99 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,419.72 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 36.88 DollarsZDEPTCON 0000CONTINGENCY

36.8784 DollarsFactors
No DepartmentNONE Linear 73.98 DollarsZDEPTESC 0000ESCALATION

73.9814 DollarsFactors
Activity ID: 1EDD5093 Description: B-453 Dismantlement Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 0.38 msf 68HC 26 552 5,831 6,383 6,5621780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,509 2,50902,509
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0509
Activity ID: 1EDD5093

Activity Filter * Starts In FY *
Total for Activity 1EDD5093: 26 552 5,831 8,892 9,0711782,509

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93001;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 76.16071;   Subcontracts: $16,795.35;   Supplies: $279.92
  Total Unit Cost: $18,691.58
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 65.26 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.47 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 14,936.81 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 248.95 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,638.54 DollarsZDEPTCON 0000CONTINGENCY

1638.54 DollarsFactors
No DepartmentNONE Linear 870.40 DollarsZDEPTESC 0000ESCALATION

870.403 DollarsFactors
Activity ID: 1EDD5094 Description: B-453 Decontamination Schedule Risk 2Cost Risk 4

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.38 msf 114HC 44 934 9,853 10,787 11,1093230
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,559 5,55905,559

Total for Activity 1EDD5094: 44 934 9,853 16,345 16,6683235,559
Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0509
Activity ID: 1EDD5094

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 128.6901;   Subcontracts: $28,378.35;   Supplies: $473.22
  Total Unit Cost: $31,585.18
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.18 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 110.27 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,238.06 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 420.85 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 3,860.35 DollarsZDEPTCON 0000CONTINGENCY

3860.35 DollarsFactors
No DepartmentNONE Linear 1,698.56 DollarsZDEPTESC 0000ESCALATION

1698.56 DollarsFactors
Activity ID: 1EDD5095 Description: B-453 Final Surveys Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1FSS Type1 Bldg Final Status Survey 0.38 msf 0HC 0 0 1,437 1,437 1,43700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 785 7850785

Total for Activity 1EDD5095: 0 0 1,437 2,221 2,2210785
Line Item 1FSS - Type1 Bldg Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $4,207.50;   Supplies: $0.00
  Total Unit Cost: $4,207.50
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0509
Activity ID: 1EDD5095

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources Department
RMRS SalariedNONE Linear 3,741.91 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 561.91 DollarsZDEPTCON 0000CONTINGENCY

561.913 DollarsFactors
No DepartmentNONE Linear 222.60 DollarsZDEPTESC 0000ESCALATION

222.597 DollarsFactors
WBS No: 1EDD0512 Title: B-427A Decommissioning (Diesel Storage T
Activity ID: 1EDD5124 Description: B-427A Decontamination Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECAsb Type 1 Bldg w/ Asbestos Decontamination 0.30 msf 114HC 34 726 7,667 8,394 8,6452510
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 2,421 2,42102,421

Total for Activity 1EDD5124: 34 726 7,667 10,815 11,0662512,421

Cost Element Skill Quantity UnitsCurve

Line Item 1DECAsb - Type 1 Bldg w/ Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 129.99;   Subcontracts: $28,665.00;   Supplies: $478.00
  Total Unit Cost: $31,904.23
 
Adjusted Unit Cost:
  Labor Hours: 128.6901;   Subcontracts: $28,378.35;   Supplies: $473.22
  Total Unit Cost: $31,585.18
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 4.18 HoursR100S750 E130STRAIGHT TIME BASE

4.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 110.27 HoursKE10H750 T050STRAIGHT TIME BASE
125.24 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,238.06 DollarsR100SA5B 0000CONSTRUCTION
28665 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 420.85 DollarsR100SA5C 0000SUPPLIES
478 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0512
Activity ID: 1EDD5124

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,757.91 DollarsZDEPTCON 0000CONTINGENCY

1757.91 DollarsFactors
No DepartmentNONE Linear 662.97 DollarsZDEPTESC 0000ESCALATION

662.967 DollarsFactors
WBS No: 1EDD0516 Title: 444 Cluster Tank Decommissioning
Activity ID: 1EDD5186 Description: Tank 066 Decommisssioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 811 8110811
Tank Tank Decommisioning 6,340.70 ea 0HC 0 0 5,639 5,639 5,63900

Total for Activity 1EDD5186: 0 0 5,639 6,450 6,4500811

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 269.90 DollarsZDEPTCON 0000CONTINGENCY

269.899 DollarsFactors
No DepartmentNONE Linear 541.44 DollarsZDEPTESC 0000ESCALATION

541.441 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD5196 Description: Tank 067 Decommisssioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 442 4420442
Tank Tank Decommisioning 3,456.88 ea 0HC 0 0 3,074 3,074 3,07400

Total for Activity 1EDD5196: 0 0 3,074 3,517 3,5170442

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 147.15 DollarsZDEPTCON 0000CONTINGENCY

147.146 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0516
Activity ID: 1EDD5196

Activity Filter * Starts In FY *
No DepartmentNONE Linear 295.19 DollarsZDEPTESC 0000ESCALATION

295.187 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD5201 Description: Tank 069 Decommisssioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,135 1,13501,135
Tank Tank Decommisioning 8,870.96 ea 0HC 0 0 7,889 7,889 7,88900

Total for Activity 1EDD5201: 0 0 7,889 9,024 9,02401,135

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 377.60 DollarsZDEPTCON 0000CONTINGENCY

377.602 DollarsFactors
No DepartmentNONE Linear 757.50 DollarsZDEPTESC 0000ESCALATION

757.503 DollarsFactors
Line Item Tank - Tank Decommisioning

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0516
Activity ID: 1EDD5201

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD5216 Description: Tank 070 Decommisssioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,228 1,22801,228
Tank Tank Decommisioning 9,593.81 ea 0HC 0 0 8,532 8,532 8,53200

Total for Activity 1EDD5216: 0 0 8,532 9,760 9,76001,228

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 408.37 DollarsZDEPTCON 0000CONTINGENCY

408.371 DollarsFactors
No DepartmentNONE Linear 819.23 DollarsZDEPTESC 0000ESCALATION

819.228 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD5226 Description: Tank 064 Decommisssioning Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,304 1,30401,304
Tank Tank Decommisioning 3,580.69 ea 0HC 0 0 3,184 3,184 3,18400

Total for Activity 1EDD5226: 0 0 3,184 4,489 4,48901,304

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 862.20 DollarsZDEPTCON 0000CONTINGENCY

862.2 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0516
Activity ID: 1EDD5226

Activity Filter * Starts In FY *
No DepartmentNONE Linear 442.17 DollarsZDEPTESC 0000ESCALATION

442.169 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD0517 Title: B-455 Decommissioning (Filter Plenum)
Activity ID: 1EDD5171 Description: B-455 Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 1.03 msf 52HC 54 1,458 7,431 8,888 9,2994110
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,328 1,32801,328

Total for Activity 1EDD5171: 54 1,458 7,431 10,216 10,6274111,328

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67001;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 58.62098;   Subcontracts: $7,733.88;   Supplies: $348.02
  Total Unit Cost: $9,667.31
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 30.91 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0517
Activity ID: 1EDD5171

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 21.22 HoursR100S750 G010STRAIGHT TIME BASE

25.92 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 309.51 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 6,878.06 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 434.95 DollarsZDEPTCON 0000CONTINGENCY

434.945 DollarsFactors
No DepartmentNONE Linear 892.90 DollarsZDEPTESC 0000ESCALATION

892.899 DollarsFactors
Activity ID: 1EDD5172 Description: B-455 Recon. Level Characterization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 1.03 msf 77HC 80 1,749 5,361 7,111 7,6044930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,094 1,09401,094

Total for Activity 1EDD5172: 80 1,749 5,361 8,205 8,6984931,094

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 86.63787;   Subcontracts: $5,413.72;   Supplies: $417.63
  Total Unit Cost: $7,733.92
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.93 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 70.12 HoursKE10H750 T050STRAIGHT TIME BASE
85.64 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 371.42 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,814.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0517
Activity ID: 1EDD5172

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 363.95 DollarsZDEPTCON 0000CONTINGENCY

363.95 DollarsFactors
No DepartmentNONE Linear 730.11 DollarsZDEPTESC 0000ESCALATION

730.115 DollarsFactors
Activity ID: 1EDD5173 Description: B-455 Dismantlement Schedule Risk 2Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2DIS Type2 Bldg Dismantlement 1.62 msf 220HC 357 7,772 87,004 94,776 96,9682,1920
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 13,952 13,952013,952

Total for Activity 1EDD5173: 357 7,772 87,004 108,728 110,9192,19213,952

Cost Element Skill Quantity UnitsCurve

Line Item 2DIS - Type2 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 268.89;   Subcontracts: $64,215.00;   Supplies: $1,284.30
  Total Unit Cost: $71,350.00
 
Adjusted Unit Cost:
  Labor Hours: 247.567;   Subcontracts: $59,122.75;   Supplies: $1,182.46
  Total Unit Cost: $65,691.95
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 203.37 HoursKE10H750 C120STRAIGHT TIME BASE

248.37 hours 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 16.80 HoursR100S750 E130STRAIGHT TIME BASE
20.52 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 52,580.35 DollarsR100SA5B 0000CONSTRUCTION
64215 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,051.61 DollarsR100SA5C 0000SUPPLIES
1284.3 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,641.11 DollarsZDEPTCON 0000CONTINGENCY

4641.11 DollarsFactors
No DepartmentNONE Linear 9,310.48 DollarsZDEPTESC 0000ESCALATION

9310.48 DollarsFactors
Activity ID: 1EDD5174 Description: B-455 Decontamination Schedule Risk 2Cost Risk 2
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0517
Activity ID: 1EDD5174

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

2DECAsb Type2 Bldg w/Asbestos Decontamination 1.62 msf 101HC 164 3,742 41,887 45,628 46,6831,0550
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,717 6,71706,717

Total for Activity 1EDD5174: 164 3,742 41,887 52,345 53,4001,0556,717

Cost Element Skill Quantity UnitsCurve

Line Item 2DECAsb - Type2 Bldg w/Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 123.46;   Subcontracts: $30,915.00;   Supplies: $618.30
  Total Unit Cost: $34,350.02
 
Adjusted Unit Cost:
  Labor Hours: 113.6696;   Subcontracts: $28,463.44;   Supplies: $569.27
  Total Unit Cost: $31,626.07
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 15.51 HoursR100S750 E130STRAIGHT TIME BASE

18.94 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 85.58 HoursKE10H750 T050STRAIGHT TIME BASE
104.52 hours 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 25,313.73 DollarsR100SA5B 0000CONSTRUCTION
30915 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 506.27 DollarsR100SA5C 0000SUPPLIES
618.3 dollars 0.99 RSOP0.93 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,234.37 DollarsZDEPTCON 0000CONTINGENCY

2234.37 DollarsFactors
No DepartmentNONE Linear 4,482.34 DollarsZDEPTESC 0000ESCALATION

4482.35 DollarsFactors
Activity ID: 1EDD5175 Description: B-455 Final Surveys Schedule Risk 3Cost Risk 3

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2FSSAsb Type2 Bldg w/ Asbestos Final Status Survey 1.80 msf 0HC 0 0 24,687 24,687 24,68700
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,806 11,806011,806

Total for Activity 1EDD5175: 0 0 24,687 36,494 36,494011,806
Line Item 2FSSAsb - Type2 Bldg w/ Asbestos Final Status Survey

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0517
Activity ID: 1EDD5175

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $16,750.00;   Supplies: $0.00
  Total Unit Cost: $16,750.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $15,421.73;   Supplies: $0.00
  Total Unit Cost: $15,421.73
  Adjustment Factor: 0.9207

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,715.19 DollarsR100SA5H 0000SUBCONTRACTED SRVS

16750 dollars 0.99 RSOP0.93 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,102.99 DollarsZDEPTCON 0000CONTINGENCY

8102.99 DollarsFactors
No DepartmentNONE Linear 3,703.28 DollarsZDEPTESC 0000ESCALATION

3703.28 DollarsFactors
WBS No: 1EDD06 Title: 460 Cluster Decommissioning
Activity ID: 1EDD0065 Description: 460 Cluster Decommissioning Project Management Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E4620GPM Decommissioning Project Management 0.00 msf #Num!HC 0 0 0 0 000
1PMG-1E4600GP Type1 Bldg Project Management 97.09 msf 42HC 4,075 123,602 603,446 727,048 770,06243,0130
1PMG-460CAXG Type1 Bldg Project Management 65.00 msf 42HC 2,728 82,748 403,989 486,737 515,53328,7960
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,091,280 1,091,28001,091,280

Total for Activity 1EDD0065: 6,803 206,350 1,007,435 2,305,065 2,376,87571,8101,091,280

Cost Element Skill Quantity UnitsCurve

Line Item 100-1E4620GPMG - Decommissioning Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Project Management
Breakdown of Historical Data:
 Item - Project Management
 Units -  1msf
 Unit Cost –   64.21 hrs,  $8,400 subcontracts,  $315 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 29.04 HoursR100S750 E130STRAIGHT TIME BASE

32.65 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD06
Activity ID: 1EDD0065

Activity Filter * Starts In FY *
RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 15.63 HoursR100S750 G010STRAIGHT TIME BASE

17.57 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 8.30 HoursR100S750 M010STRAIGHT TIME BASE
9.33 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGEMENT INTEGRATORS  (GR Linear 4.14 HoursR100S750 M030STRAIGHT TIME BASE
4.66 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 284.34 DollarsR100SA5C 0000SUPPLIES
315 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,641.02 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1PMG-1E4600GPMG - Type1 Bldg Project Management

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 20.32 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 6.90 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.59 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.17 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.65 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,990.57 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PMG-460CAXGPMG-1E46 - Type1 Bldg Project Management
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD06
Activity ID: 1EDD0065

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 58.85;   Subcontracts: $8,400.00;   Supplies: $315.00
  Total Unit Cost: $10,500.07
 
Adjusted Unit Cost:
  Labor Hours: 47.19181;   Subcontracts: $6,735.96;   Supplies: $252.60
  Total Unit Cost: $8,420.00
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 20.32 HoursR100S750 E130STRAIGHT TIME BASE

28.49 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 6.90 HoursR100S750 G010STRAIGHT TIME BASE
9.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 12.59 HoursR100S750 M010STRAIGHT TIME BASE
17.65 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedMANAGERS (GRADE 69 - 72) Linear 2.17 HoursR100S750 M020STRAIGHT TIME BASE
3.04 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 224.65 DollarsR100SA5C 0000SUPPLIES
315 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,990.57 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 804,527.50 DollarsZDEPTCON 0000CONTINGENCY

804528 DollarsFactors
No DepartmentNONE Linear 286,752.10 DollarsZDEPTESC 0000ESCALATION

286752 DollarsFactors
Activity ID: 1EDD0070 Description: 460 Cluster Decommissioning Support Services Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100-1E4620HSUS Decommissioning Support Services 0.00 msf #Num!HC 0 0 0 0 000
1SUS-1E4600HS Type1 Bldg Support Services 126.35 msf 56HC 7,137 134,038 496,716 630,754 677,39946,6450
1SUS-460CAXHS Type1 Bldg Support Services 65.00 msf 56HC 3,672 68,956 255,535 324,491 348,48823,9970
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 870,826 870,8260870,826

Total for Activity 1EDD0070: 10,809 202,994 752,251 1,826,071 1,896,71270,642870,826
Line Item 100-1E4620HSUS - Decommissioning Support Services

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD06
Activity ID: 1EDD0070

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Support Services
Breakdown of Historical Data:
 Item - Support Services
 Units -  1msf
 Unit Cost –   103.53 hrs,  $5,250 subcontracts,  $262.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.44 HoursR100S750 E120STRAIGHT TIME BASE

0.49 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 0.65 HoursR100S750 E130STRAIGHT TIME BASE
0.73 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedOTHER ENGINEERS Linear 32.40 HoursR100S750 E130STRAIGHT TIME BASE
36.43 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 49.80 HoursR100S750 G010STRAIGHT TIME BASE
56 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 8.79 HoursR100S750 P150STRAIGHT TIME BASE
9.88 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 237.41 DollarsR100SA5C 0000SUPPLIES
263 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 4,775.64 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-1E4600HSUS - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.51849;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD06
Activity ID: 1EDD0070

Activity Filter * Starts In FY *
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5250 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1SUS-460CAXHSUS-1E46 - Type1 Bldg Support Services

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 79.20999;   Subcontracts: $5,250.00;   Supplies: $262.50
  Total Unit Cost: $7,000.04
 
Adjusted Unit Cost:
  Labor Hours: 63.5185;   Subcontracts: $4,209.98;   Supplies: $210.50
  Total Unit Cost: $5,613.33
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedSAFETY ENGINEERS Linear 0.43 HoursR100S750 E120STRAIGHT TIME BASE

0.6 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 3.91 HoursR100S750 E130STRAIGHT TIME BASE
5.48 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 46.68 HoursR100S750 G010STRAIGHT TIME BASE
65.46 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedTRAINERS Linear 5.47 HoursR100S750 P150STRAIGHT TIME BASE
7.67 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 187.21 DollarsR100SA5C 0000SUPPLIES
262.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD06
Activity ID: 1EDD0070

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 3,744.11 DollarsR100SA5H 0000SUBCONTRACTED SRVS

5250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 642,001.60 DollarsZDEPTCON 0000CONTINGENCY

642002 DollarsFactors
No DepartmentNONE Linear 228,824.20 DollarsZDEPTESC 0000ESCALATION

228824 DollarsFactors
WBS No: 1EDD0601 Title: B-460 Decommissioning (Offices)
Activity ID: 1EDD6011 Description: B460 Decomm. Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1PEN Type1 Bldg Planning & Engineering 97.09 msf 21HC 2,085 58,857 287,355 346,212 366,69520,4820
1PEN-460CAXAP Type1 Bldg Planning & Engineering 65.00 msf 21HC 1,396 39,403 192,376 231,779 245,49113,7120
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 310,940 310,9400310,940

Total for Activity 1EDD6011: 3,481 98,260 479,731 888,931 923,12534,194310,940

Cost Element Skill Quantity UnitsCurve

Line Item 1PEN - Type1 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1PEN-460CAXAPEN - Type1 Bldg Planning & Engineering
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0601
Activity ID: 1EDD6011

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 30.11;   Subcontracts: $4,000.00;   Supplies: $150.00
  Total Unit Cost: $5,000.01
 
Adjusted Unit Cost:
  Labor Hours: 24.14521;   Subcontracts: $3,207.60;   Supplies: $120.29
  Total Unit Cost: $4,009.51
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 14.18 HoursR100S750 E130STRAIGHT TIME BASE

19.88 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 7.30 HoursR100S750 G010STRAIGHT TIME BASE
10.23 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 106.97 DollarsR100SA5C 0000SUPPLIES
150 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 2,852.65 DollarsR100SA5H 0000SUBCONTRACTED SRVS
4000 Dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 214,393.10 DollarsZDEPTCON 0000CONTINGENCY

214393 DollarsFactors
No DepartmentNONE Linear 96,546.48 DollarsZDEPTESC 0000ESCALATION

96546.5 DollarsFactors
Activity ID: 1EDD6012 Description: B460 Decomm. Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1CHR Type1 Bldg Characterization 97.09 msf 15HC 1,459 31,643 117,236 148,879 159,89111,0120
1CHR-460CAXBC Type1 Bldg Characterization 65.00 msf 15HC 977 21,184 78,486 99,670 107,0427,3720
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 142,790 142,7900142,790

Total for Activity 1EDD6012: 2,436 52,827 195,722 391,339 409,72318,384142,790
Line Item 1CHR - Type1 Bldg Characterization

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0601
Activity ID: 1EDD6012

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.05 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 57.50 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,149.98 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1CHR-460CAXBCHR - Type1 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 21.07;   Subcontracts: $1,612.50;   Supplies: $80.63
  Total Unit Cost: $2,150.12
 
Adjusted Unit Cost:
  Labor Hours: 16.89603;   Subcontracts: $1,293.06;   Supplies: $64.66
  Total Unit Cost: $1,724.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 1.05 HoursR100S750 E130STRAIGHT TIME BASE

1.47 Hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.98 HoursKE10H750 T050STRAIGHT TIME BASE
19.6 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 57.50 DollarsR100SA5C 0000SUPPLIES
80.63 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,149.98 DollarsR100SA5H 0000SUBCONTRACTED SRVS
1612.5 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0601
Activity ID: 1EDD6012

Activity Filter * Starts In FY *
No DepartmentNONE Linear 101,437.90 DollarsZDEPTCON 0000CONTINGENCY

101438 DollarsFactors
No DepartmentNONE Linear 41,352.04 DollarsZDEPTESC 0000ESCALATION

41352.0 DollarsFactors
Activity ID: 1EDD6013 Description: B460 Decomm. Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DIS Type1 Bldg Dismantlement 136.74 msf 55HC 7,502 159,208 1,681,931 1,841,139 1,896,54355,4040
1DIS-460CAXEDI Type1 Bldg Dismantlement 65.00 msf 55HC 3,566 75,682 799,530 875,212 901,54926,3370
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,496,779 1,496,77901,496,779

Total for Activity 1EDD6013: 11,068 234,890 2,481,461 4,213,130 4,294,87181,7421,496,779

Cost Element Skill Quantity UnitsCurve

Line Item 1DIS - Type1 Bldg Dismantlement

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Line Item 1DIS-460CAXEDIS - Type1 Bldg Dismantlement
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 76.93;   Subcontracts: $16,965.00;   Supplies: $282.75
  Total Unit Cost: $18,880.39
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0601
Activity ID: 1EDD6013

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

 
Adjusted Unit Cost:
  Labor Hours: 61.69017;   Subcontracts: $13,604.23;   Supplies: $226.74
  Total Unit Cost: $15,140.18
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
Indust/Site Srvs SteelworkersD&D SKILLED TRADES Linear 52.86 HoursKE10H750 C120STRAIGHT TIME BASE

74.12 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedOTHER ENGINEERS Linear 2.00 HoursR100S750 E130STRAIGHT TIME BASE
2.81 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,098.82 DollarsR100SA5B 0000CONSTRUCTION
16965 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 201.65 DollarsR100SA5C 0000SUPPLIES
282.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,063,311.00 DollarsZDEPTCON 0000CONTINGENCY

1063311 DollarsFactors
No DepartmentNONE Linear 433,467.90 DollarsZDEPTESC 0000ESCALATION

433468 DollarsFactors
Activity ID: 1EDD6014 Description: B460 Decomm. Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DECNoAsb Type1 Bldg w/o Asbestos Decontamination 136.74 msf 8HC 1,134 24,084 254,297 278,381 286,7638,3810
1DECNoAsb-460 Type1 Bldg w/o Asbestos Decontamination 65.00 msf 8HC 539 11,449 120,884 132,333 136,3173,9840
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 220,134 220,1340220,134

Total for Activity 1EDD6014: 1,673 35,533 375,181 630,848 643,21312,365220,134

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326097;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0601
Activity ID: 1EDD6014

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DECNoAsb-460CAXDDEC - Type1 Bldg w/o Asbestos Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 11.63;   Subcontracts: $2,565.00;   Supplies: $42.75
  Total Unit Cost: $2,854.73
 
Adjusted Unit Cost:
  Labor Hours: 9.326098;   Subcontracts: $2,056.87;   Supplies: $34.28
  Total Unit Cost: $2,289.20
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 0.30 HoursR100S750 E130STRAIGHT TIME BASE

0.42 hours 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 7.99 HoursKE10H750 T050STRAIGHT TIME BASE
11.21 hours 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 1,829.26 DollarsR100SA5B 0000CONSTRUCTION
2565 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 30.49 DollarsR100SA5C 0000SUPPLIES
42.75 dollars 0.99 RSOP0.81 Learning Curve

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 152,239.40 DollarsZDEPTCON 0000CONTINGENCY

152239 DollarsFactors
No DepartmentNONE Linear 67,894.70 DollarsZDEPTESC 0000ESCALATION

67894.7 DollarsFactors
Activity ID: 1EDD6015 Description: B460 Decomm. Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0601
Activity ID: 1EDD6015

Activity Filter * Starts In FY *
1FSS Type1 Bldg Final Status Survey 147.98 msf 0HC 0 0 448,519 448,519 448,51900
1FSS-460CAXCF Type1 Bldg Final Status Survey 65.00 msf 0HC 0 0 197,011 197,011 197,01100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 547,960 547,9600547,960

Total for Activity 1EDD6015: 0 0 645,531 1,193,490 1,193,4900547,960

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1FSS-460CAXCFSS - Type1 Bldg Final Status Survey

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $4,250.00;   Supplies: $0.00
  Total Unit Cost: $4,250.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $3,408.07;   Supplies: $0.00
  Total Unit Cost: $3,408.07
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,030.94 DollarsR100SA5H 0000SUBCONTRACTED SRVS

4250 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 403,974.10 DollarsZDEPTCON 0000CONTINGENCY

403974 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0601
Activity ID: 1EDD6015

Activity Filter * Starts In FY *
No DepartmentNONE Linear 143,985.70 DollarsZDEPTESC 0000ESCALATION

143986 DollarsFactors
Activity ID: 1EDD6016 Description: B460 Decomm. Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

1DEMBlk Type 1 Masonry Demolition 147.98 msf 0HC 0 0 1,677,989 1,677,989 1,677,98900
1DEMBlk-460CAX Type 1 Masonry Demolition 65.00 msf 0HC 0 0 737,054 737,054 737,05400
1DEMSlabBlk Type 1 Bldg Demolition Slab/Foundation 87.38 msf 0HC 0 0 1,138,501 1,138,501 1,138,50100
1DEMSlabBlk-460 Type 1 Bldg Demolition Slab/Foundation 65.00 msf 0HC 0 0 846,876 846,876 846,87600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,735,305 3,735,30503,735,305

Total for Activity 1EDD6016: 0 0 4,400,421 8,135,726 8,135,72603,735,305

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMBlk-460CAXFDEM - Type 1 Masonry Demolition

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $15,900.00;   Supplies: $0.00
  Total Unit Cost: $15,900.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $12,750.21;   Supplies: $0.00
  Total Unit Cost: $12,750.21
  Adjustment Factor: 0.8019

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department

6/23/00 10:12:25 AMPage 160 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0601
Activity ID: 1EDD6016

Activity Filter * Starts In FY *
RMRS SalariedNONE Linear 11,339.30 DollarsR100SA5B 0000CONSTRUCTION

15900 dollars 0.99 RSOP0.81 Learning Curve
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item 1DEMSlabBlk-460CAXFD - Type 1 Bldg Demolition Slab/Foundation

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $14,650.00;   Supplies: $0.00
  Total Unit Cost: $14,650.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 13,028.86 DollarsR100SA5B 0000CONSTRUCTION

14650 dollars
0.88934  [SYS 061400] .88934200 - System 

Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,753,791.00 DollarsZDEPTCON 0000CONTINGENCY

2753791 DollarsFactors
No DepartmentNONE Linear 981,514.40 DollarsZDEPTESC 0000ESCALATION

981514 DollarsFactors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0602
Activity ID: 1EDD6021

Activity Filter * Starts In FY *
WBS No: 1EDD0602 Title: B-462 Decommissioning (Cooling Tower)
Activity ID: 1EDD6021 Description: B462 CT Decomm. Planning & Engineering Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2PEN Type2 Bldg Planning & Engineering 3.30 msf 56HC 185 4,999 25,481 30,480 32,2191,7400
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,365 16,365016,365

Total for Activity 1EDD6021: 185 4,999 25,481 46,844 48,5841,74016,365

Cost Element Skill Quantity UnitsCurve

Line Item 2PEN - Type2 Bldg Planning & Engineering

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 63.67;   Subcontracts: $8,400.00;   Supplies: $378.00
  Total Unit Cost: $10,499.96
 
Adjusted Unit Cost:
  Labor Hours: 63.0333;   Subcontracts: $8,316.00;   Supplies: $374.22
  Total Unit Cost: $10,394.96
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 33.24 HoursR100S750 E130STRAIGHT TIME BASE

37.75 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedADMINISTRATIVE ASSISTANTS Linear 22.82 HoursR100S750 G010STRAIGHT TIME BASE
25.92 hours 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 332.81 DollarsR100SA5C 0000SUPPLIES
378 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 7,395.77 DollarsR100SA5H 0000SUBCONTRACTED SRVS
8400 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,283.46 DollarsZDEPTCON 0000CONTINGENCY

11283.5 DollarsFactors
No DepartmentNONE Linear 5,081.22 DollarsZDEPTESC 0000ESCALATION

5081.22 DollarsFactors
Activity ID: 1EDD6022 Description: B462 CT Decomm. Characterization Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 B116 Decommissioning Characterization 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EDD6022: 0 0 0 0 000

Line Item 100 - B116 Decommissioning Characterization
BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 

gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0602
Activity ID: 1EDD6022

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Characterization
Breakdown of Historical Data:
 Item - Characterization
 Units -  1msf
 Unit Cost –   103.08 hrs,  $5,950 subcontracts,  $382.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 6.30 HoursR100S750 E130STRAIGHT TIME BASE

7.08 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 85.38 HoursR100S750 T050STRAIGHT TIME BASE
96 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 345.28 DollarsR100SA5C 0000SUPPLIES
382.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,412.39 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5950 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDD6023 Description: B462 CT Decomm. Dismantlement Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

2CHR Type2 Bldg Characterization 3.30 msf 83HC 273 5,999 18,385 24,384 26,4712,0870
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 14,160 14,160014,160

Total for Activity 1EDD6023: 273 5,999 18,385 38,544 40,6322,08714,160

Cost Element Skill Quantity UnitsCurve

Line Item 2CHR - Type2 Bldg Characterization

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 94.1;   Subcontracts: $5,880.00;   Supplies: $453.60
  Total Unit Cost: $8,400.05
 
Adjusted Unit Cost:
  Labor Hours: 93.159;   Subcontracts: $5,821.20;   Supplies: $449.06
  Total Unit Cost: $8,316.05
  Adjustment Factor: 0.99

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 7.45 HoursR100S750 E130STRAIGHT TIME BASE

8.46 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors
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Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0602
Activity ID: 1EDD6023

Activity Filter * Starts In FY *
Indust/Site Srvs SteelworkersRADIATION CONTROL TECHNOLIGI Linear 75.40 HoursKE10H750 T050STRAIGHT TIME BASE

85.64 hours 0.99 RSOP
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedNONE Linear 399.37 DollarsR100SA5C 0000SUPPLIES
453.6 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 5,177.04 DollarsR100SA5H 0000SUBCONTRACTED SRVS
5880 dollars 0.99 RSOP

0.88934  [SYS 061400] .88934200 - System 
Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,059.50 DollarsZDEPTCON 0000CONTINGENCY

10059.5 DollarsFactors
No DepartmentNONE Linear 4,100.84 DollarsZDEPTESC 0000ESCALATION

4100.84 DollarsFactors
Activity ID: 1EDD6024 Description: B462 CT Decomm. Decontamination Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decommissioning Decontamination 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EDD6024: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decommissioning Decontamination

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Decontamination  
Breakdown of Historical Data:
 Item - Decontamination
 Units -  1msf
 Unit Cost –   63.53 hrs,  $13,950 subcontracts,  $232.50 supplies
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedOTHER ENGINEERS Linear 2.29 HoursR100S750 E130STRAIGHT TIME BASE

2.58 Hours
0.88934  [SYS 061400] .88934200 - System 

Factors

RMRS SalariedRADIATION CONTROL TECHNOLIGI Linear 54.21 HoursR100S750 T050STRAIGHT TIME BASE
60.95 Hours

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 209.87 DollarsR100SA5C 0000SUPPLIES
232.5 Dollars 1.015 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

RMRS SalariedNONE Linear 12,689.56 DollarsR100SA5H 0000SUBCONTRACTED SRVS
13950 Dollars 1.02283 -- FY00 Escalation --

0.88934  [SYS 061400] .88934200 - System 
Factors

Activity ID: 1EDD6025 Description: B462 CT Decomm. Final Surveys Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 B116 Decommissioning Site Preparations 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EDD6025: 0 0 0 0 000

6/23/00 10:12:27 AMPage 164 of 168 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1EDD

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0602
Activity ID: 1EDD6025

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item 100 - B116 Decommissioning Site Preparations

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Site Preparation 
Breakdown of Historical Data:
 Item - Site Preparation
 Units -  1msf
 Unit Cost –$3,000 subcontracts
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 2,758.74 DollarsR100SA5B 0000CONSTRUCTION

3000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD6026 Description: B462 CT Decomm. Demolition Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Decommissioning Demolition & Disposal 0.00 msf #Num!HC 0 0 0 0 000
Total for Activity 1EDD6026: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Decommissioning Demolition & Disposal

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Demolition & Disposal 
Breakdown of Historical Data:
 Item - Demolition & Disposal
 Units -  1msf
 Unit Cost –  $5,000 subcontracts 
 Unit Cost Adjustment factor -  N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 4,597.90 DollarsR100SA5B 0000CONSTRUCTION

5000 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

WBS No: 1EDD0604 Title: 460 Cluster Decommisioning
Activity ID: 1EDD6056 Description: Tank TK057 Decomm. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 6,457 6,45706,457
Tank Tank Decommisioning 8,553.09 ea 0HC 0 0 7,607 7,607 7,60700

Total for Activity 1EDD6056: 0 0 7,607 14,064 14,06406,457

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 4,760.24 DollarsZDEPTCON 0000CONTINGENCY

4760.24 DollarsFactors
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0604
Activity ID: 1EDD6056

Activity Filter * Starts In FY *
No DepartmentNONE Linear 1,696.66 DollarsZDEPTESC 0000ESCALATION

1696.66 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD6066 Description: Tank TK058 Decomm. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EDD6066: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $9,469
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 8,707.91 DollarsR100SA5B 0000CONSTRUCTION

9469.44 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD6076 Description: Tank TK059 Decomm. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,775 9,77509,775
Tank Tank Decommisioning 12,948.49 ea 0HC 0 0 11,516 11,516 11,51600

Total for Activity 1EDD6076: 0 0 11,516 21,291 21,29109,775
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0604
Activity ID: 1EDD6076

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,206.50 DollarsZDEPTCON 0000CONTINGENCY

7206.50 DollarsFactors
No DepartmentNONE Linear 2,568.56 DollarsZDEPTESC 0000ESCALATION

2568.56 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item Tank - Tank Decommisioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.Historical Data Source 
– This is a special version of the data from FDCM, Rev. 2A arranged to the latest WBS structure per the FDCM, Rev 3A prepared for the I/SS Project for their 
use relative to inputting data into the BEST 2000 Baseline.  The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, 
tanks 221 and 224, and the removal of gloveboxes and piping and ductwork in B779 are the primary Historical Data used in originally establishing the unit 
costs in this estimate.  Additionally, this cost model also incorporates the cost data for the decommissioning of the 112 Trailers.  A complete breakdown of 
the historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  The Revised WBS 
and Tent decommissioning cost data used is described in detail in the Facility Decommissioning Cost Model (FDCM) Rev. 3A Dated May 2000. 
Historical Unit Cost Data:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
 
Adjusted Unit Cost:
  Labor Hours: 0;   Subcontracts: $1.00;   Supplies: $0.00
  Total Unit Cost: $1.00
  Adjustment Factor: 1

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 0.89 DollarsR100SA5B 0000CONSTRUCTION

1 $
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD6096 Description: Tank TK365 Decomm. Schedule Risk 1Cost Risk 1

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EDD6096: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $3,393
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,120.08 DollarsR100SA5B 0000CONSTRUCTION

3392.94 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Activity ID: 1EDD6106 Description: Tank TK366 Decomm. Schedule Risk 1Cost Risk 1
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1EDD0604
Activity ID: 1EDD6106

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

100 Tank Decommissioning 0.00 each #Num!HC 0 0 0 0 000
Total for Activity 1EDD6106: 0 0 0 0 000

Cost Element Skill Quantity UnitsCurve

Line Item 100 - Tank Decommissioning

Resources

BOE Historical Data Source - The costs for Decommissioning B123, the 690 trailer complex, 4 tents in the 904/906 cluster, tanks 221 and 224, and the removal of 
gloveboxes and piping and ductwork in B779 are the primary Historical Data used in establishing the unit costs in this estimate.  A complete breakdown of the 
historical costs and the adjustments made to the actual costs are in the Facility Disposition Cost Model (FDCM) Rev. 2 Dated May 1999.  

Item Desc – Decommissioning Tank
Breakdown of Historical Data:
 Item – Removal of Tank
 Units - 1lot
 Unit Cost –   $3,393
 Unit Cost Adjustment factor - N/A
 Revised Unit Cost - N/A
 Basis for adjustment - N/A

This estimate includes a project productivity/efficiency factor for committed but as yet undefined cost reductions.

Department
RMRS SalariedNONE Linear 3,120.08 DollarsR100SA5B 0000CONSTRUCTION

3392.94 Dollars 1.034 -- FY00 Escalation --
0.88934  [SYS 061400] .88934200 - System 

Factors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

551,092 12,268,655 55,965,765 91,999,176 95,647,8753,648,699

Report Totals:

Contingency 
& Escalation
23,764,756
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